

STS-109

\*2961786 \*

# PROCESSING OPERATIONS CONTROL OMI PLANNING SHEET



Wad Number <b>S6444-J03-R01</b>	SITE <b>PAD-A FR</b>	Elem CD <b>V</b>	End Item <b>102 FLT: 027</b>	DATE: 02/08/2002 TIME: 13:47:30
Title: <b>SSV ICE AND DEBRIS ASSESSMENT</b>				Sub Element/Zone <b>30</b>
Project Work Order No.	Hazard: <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	SFOC Safety <b>N/A</b> WC 150 USA FEB 8 '02	<input type="checkbox"/> Local Copy <input checked="" type="checkbox"/> Firing Room Copy	
Authorizing Document <b>ORB227-688(ADD)</b>	Material & Equipment: <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	MICR Req'd <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No	OMRS: <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	

## PERFORM THE FOLLOWING:

### Pre-Ops Setups

Task	Operation Number	Seq	Steps	Task	Operation Number	Seq	Steps
------	------------------	-----	-------	------	------------------	-----	-------

CVAS	TIPS	ME	TACCS
USA VM 050	N/A USA VM 034	USA VM 072 USA VM 093	USA VM 041

### OPS Support

Task	Operation Number	Seq	Steps	Task	Operation Number	Seq	Steps
------	------------------	-----	-------	------	------------------	-----	-------

### Operating Instructions

Task	Seq	Steps	Task	Seq	Steps
	010			080	
	015			090	
	020			100	
	030			110	
	040			120	
	050			130	
	060			140	
	070			145	

### Post Ops

Task	Operation Number	Seq	Steps
------	------------------	-----	-------

### Appendices

Task	Seq
N/A	

### Subtask WAD's

N/A


SPC 764

# PROCESSING OPERATIONS CONTROL OMI PLANNING SHEET










Wad Number <b>S6444-J03-R01</b>		SITE <b>PAD-A FR</b>		Elem CD <b>V</b>		End Item <b>102 FLT: 027</b>		DATE: <b>02/08/2002</b> TIME: <b>13:47:30</b>	
Title: <b>SSV ICE AND DEBRIS ASSESSMENT</b>								Sub Element/Zone <b>30</b>	
Project Work Order No.		Hazard: <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No		SFOC Safety <b>N/A</b> WC 150 USA FEB 8 '02		<input type="checkbox"/> Local Copy		<input checked="" type="checkbox"/> Firing Room Copy	
Authorizing Document <b>ORB227-688(ADD)</b>		Material & Equipment: <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No		MICR Req'd <input type="checkbox"/> Yes <input type="checkbox"/> No		OMRS: <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No			
<b>PERFORM THE FOLLOWING:</b>									
<b>Pre-Ops Setups</b>									
Task	Operation Number	Seq	Steps	Task	Operation Number	Seq	Steps		
<b>OPS Support</b>									
Task	Operation Number	Seq	Steps	Task	Operation Number	Seq	Steps		
<b>Operating Instructions</b>									
Task	Seq	Steps	Task	Seq	Steps				
	150								
<b>Post Ops</b>						<b>Appendices</b>			
Task	Operation Number	Seq	Steps	Task	Seq				
					N/A				
<b>Subtask WAD's</b>									
Planner <b>LISA RUTKOWSKI</b>		WC 150 USA FEB 8 '02		Ext <b>0746</b>		QC Closure		Date <b>JUL 9 '02</b>	
								Page <b>2 OF 2</b>	

# OMI TASK CLOSEOUT CHECKLIST

OMI No. <i>56444 J-03</i>	Run No. <i>1</i>	Task Control No. (TCN) <i>2961786</i>
Start Date <i>FEB 08 2002</i>	Completion Date <i>JUNE 4<sup>th</sup> 2002</i>	Closure Date  <i>JUL 9 '02</i>

	QC/Eng.	Date
1. Deviation Index: Verify total number of deviations agree with index. Verify entry is correct into OMI.	<i>FOR ET05</i> 	<i>6-4-02</i>
2. Constraints List: Verify all constraints are accepted by QC or waived by Engineering. Verify that constraints list is complete and closed. <i>NO O.I.R. REQ'D</i>	<i>FOR ET05</i> 	<i>6-4-02</i>
3. IPR's: Verify that all IPR's are closed or upgraded to problem reports or dispositioned as no constraint to OMI closure and incorporated in central IPR system and a copy of the central IPR sort attached.		<i>JUN 13 '02</i>
4. Verify that material and equipment requirement list enclosed (if applicable).	<i>N/A</i>	<i>N/A</i>
5. OMI: Verify that all pages or verification sheets are completed, stamped, and dated in the lower left/right hand corners.	<i>FOR ET05</i> 	<i>6-4-02</i>
6. OMI: Verify that all miscellaneous documents/procedures have sequence number referenced and stamped; e.g., photos, sample results, etc.	<i>FOR ET05</i> 	<i>6-4-02</i>
7. Planned task/OMI satisfactorily completed. <i>06-04-02</i>  <i>FOR: TONY CAMPBELL FOR RAY BREWER PER TELECDU</i> <i>FOR CLOSURE 06-4-02</i>	 <i>FOR RAY BREWER</i>	<i>6-4-02</i>
8. LSS review prior to closure for CIL OMI's. MMC <i>N/A</i> Thiokol <i>N/A</i>		

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

## SSV ICE AND DEBRIS ASSESSMENT

Element/End Item: ALL  
Flow/Usage: ET-103 & SUBS  
Facility: LC 39  
Design Center Concurrence: MSFC/JSC  
Category: B  
OPR: ETM  
TTL ORG: SE

**This document contains  
HAZARDOUS operations.**

## Table of Contents:

<b>1.0 INFORMATION</b>	<b>1</b>
1.1 Objective	1
1.2 Special Instructions All Operations	2
1.3 Operations List	4
<b>2.0 SAFETY INFORMATION</b>	<b>5</b>
2.1 Hazards	5
2.2 Safety Requirements	5
2.4 Reference Safety Documentation	5
<b>3.0 STAGING REQUIREMENTS</b>	<b>6</b>
3.1 Referenced Engineering Documentation	6
3.1.2 Documents	6
3.2 Parts, Materials, Equipment, and Special Tools	6
3.2.5 Shop Support Materials	6
3.2.8 Personal Protective Equipment	7
<b>4.0 PLANNING REQUIREMENTS</b>	<b>8</b>
4.3 LPS Requirements	8
4.3.1 Computer Systems	8
4.4 Support Services, Commodities, and Equipment	8
4.4.2 Communications	8
4.4.3 OTV	8
4.4.4 Countdown Display/Status	9
4.4.8 Services	9
4.4.12 Propellants, Gases and Chemicals	9
<b>5.0 CONFIGURATION ACCOUNTING AND VERIFICATION</b>	<b>10</b>
5.1 Specific OMRS Requirements Satisfied by this TOP	10
5.5 List of References	11

## **1.0 INFORMATION**

### **1.1 Objective**

Provide necessary tasks that document, monitor and evaluate ice and debris conditions to eliminate or minimize debris concerns of the integrated SSV during ET tanking, FRF, launch, and associated detanking.

#### **Description**

1. This OMI is performed as subtask to S0007/S0014/S0037.
2. This OMI provides documentation of ice/debris activities:
  - A. Pre-launch icing briefing
  - B. Pre-launch debris inspection
  - C. Countdown - Based timeline evaluation monitoring of ET TPS surfaces using OTV
  - D. OTV monitoring of seal/flange areas for cryogenic leakage
  - E. SSV OTV monitoring for debris conditions during countdown
  - F. Cryogenic replenish inspection for evaluation of SSV and facility debris concerns or anomalies
  - G. Evaluation of concerns/anomalies in the event of ET detanking
  - H. Review of engineering film data for SSME ignition, launch, ascent, ET separation, and orbiter landing.
3. Orbiter landing debris information is contained in the NASA publication for Ice and Debris Assessment. That report is referenced in this OMI for continuity of debris data.

## 1.2 Special Instructions All Operations

1. This OMI is run as a subtask to OMI's S0007, S0014, and S0037. All PAD clearing and controlled access operations will be performed per those OMI's.
2. Constraints will be statused by controlling OMI's S0007/S0014/S0037.
3. The OTV camera numbering scheme for PAD A/B is 0XX/1XX.
4. Task Team Leader assignment: NASA PH-H is TTL for L-20 Hour Walkdown, Final Inspection, and Post Launch/Drain Walkdown. ETM is TTL for all other operations.
5. From time stable replenish mode starts until start of final SCAN, scanning with individual cameras should be performed approximately once per hour.
6. Cameras 061/161, 063/163, and 070/170 may be released to NASA select with CICE concurrence.
7. All personnel participating in final inspection and post drain walkdown shall be current in following training:
  - A. Emergency PAD egress
  - B. Fire fighting
  - C. ELSA
8. Milestones:
  - A. MLP portion of post launch walkdown commences at approximately T + 1 hours.
  - B. PAD acreage portion of the post launch walkdown commences at approximately T + 2 hours. (may be deferred until preferred daylight hours.)
  - C. Post drain walkdown commences at approximately T + 4 hours after drain initiated (typically 1 1/2 hours after LH<sub>2</sub>/LO<sub>2</sub> low level sensors dry).
9. Hands-on investigation required for all ET-TPS defects suspected of violating NSTS 08303 ice/debris inspection criteria.
10. From time launch scrub is declared until 1.5 hours past time LH<sub>2</sub>/LO<sub>2</sub> low level sensors read dry, OTV camera scanning shall be performed approximately once per hour.

11. OTV cameras 004/104, 009/109, 013/113, 033/133, 042/142, 054/154, 055/155, 056/156, 060/160, 061/161, 062/162, 063/163, 064/164, 065/165, 066/166, 067/167, 068/168, 069/169, 070/170, and 071/171 shall be used to monitor LO<sub>2</sub>/LH<sub>2</sub> tank drain operations.
12. Excessive vapors are defined as being more severe than that described in NSTS 08303 - Ice/Debris Inspection Criteria or NSTS 16007 - Launch Commit Criteria - Hazardous Gas Subsystem.
13. Quality coverage is not required for performance of this OMI. Ref SFOC-GO0007, Ice and Debris Team Operations are exempt from quality coverage. The ROR (CTIF) performs the CMQC function for all non-hazardous operations.
14. Personnel using Sony DKC-ID1 camera shall verify lithium ion battery is securely locked in the bayonet fitting and the lithium button battery door is securely locked and taped in place.
15. Verify camera flash is deactivated.
16. Personnel using Kodak DC 50/120 camera shall verify alkaline batteries are properly installed.
17. Personnel using digital cameras shall not operate in H<sub>2</sub> leak or O<sub>2</sub> rich environment (23 percent or greater).
18. Personnel using the Sony MVC-FD91 camera shall verify the lithium ion battery is securely locked and the battery door is locked closed. Personnel shall verify that both battery doors (lithium ion and lithium button) are closed and taped shut.
19. Personnel shall verify that cameras and equipment are securely tethered when at the PAD while the SSV is present.



01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

### 1.3 Operations List

Operation		Shop/ Cntl Rm Console	OPR	Haz (Y/N)	Duration (Hrs)
No.	Title				
10	Support Preparations	STM/ FR2	ETM	N	0.2
15	IR Camera Setup	PH-H/ NA	ETM	N	4.0
20	Ice Prediction Briefing	SE/ NA	ETM	N	0.5
30	Pre-launch Walkdown	SE/ NA	ETM	N	2.0
40	Ice Frost Debris Console Initial Configuration Setup	SE/ FR2	ETM	N	3.0
50	SSV Debris Assessment	SE/ FR2	ETM	N	18.0
60	Group 1 Monitoring LO2 Chill Down Thru T-0	SE/ FR2	ETM	N	15.0
70	Group 2 Monitoring - LH2 Chill Down Thru T-0	SE/ FR2	ETM	N	15.0
80	Final Inspection	SE/ FR2	ETM	Y	3.0
90	LO2/LH2 Drain Monitoring	SE/ FR2	ETM	N	4.0
100	Console Securing	SE/ FR2	ETM	N	0.5
110	Summary Tape	SE/ FR2	ETM	N	18.0
120	Post Drain Walkdown	SE/ NA	ETM	Y	2.0
130	Post Launch Walkdown	SE/ NA	ETM	Y	3.0
140	Film Review	SE/ NA	ETM	N	15.0
145	IR Camera Removal	PH-H/ NA	ETM	N	2.0
150	Final Report	SE/ NA	ETM	N	0.5

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

## 2.0 SAFETY INFORMATION

### 2.1 Hazards

#### Operation

1. Working at unprotected heights.
2. Walkdown at PAD while SSV is in stable replenish mode.

### 2.2 Safety Requirements

#### Operation

1. If lightning activity is forecast to be within 5 miles of launch PAD, CTC and SFOC safety shall implement provisions of adverse/severe weather and lightning policy contained in GSOP 5400 Ground Safety Operations Procedures.
2. There are no safing/shutdown or evacuation steps required in this OMI.
3. Hazardous operations within this subtask OMI will not be started until safety concurrence to proceed has been given per the integrated OMI controlling this subtask.

### 2.4 Reference Safety Documentation

Number	Rev	Title
KHB 1710.2	LI	KSC Safety Practices Handbook
GSOP 5400	LI	Ground Safety Operating Procedures

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

### 3.0 STAGING REQUIREMENTS

#### 3.1 Referenced Engineering Documentation

##### 3.1.2 Documents

###### OPERATION 120

Document No.	Rev	Title
NST\$ 08303	(LI)	NST\$ PROGRAM ICE/DEBRIS INSPECTION CRITERIA

#### 3.2 Parts, Materials, Equipment, and Special Tools

##### 3.2.5 Shop Support Materials

###### OPERATION 15

Part No./Find No.	Nomenclature	Qty	Unit
8305-00-519-3144	Rymple cloth	2	roll
6810-00-543-7915	Isopropyl alcohol	8	ounces

###### OPERATION 145

Part No./Find No.	Nomenclature	Qty	Unit
8305-00-519-3144	Rymple cloth	2	roll
6810-00-543-7915	Isopropyl alcohol	8	ounces
6505-00-133-8025	Petroleum Jelly, Vaseline (or equivalent)	1	tube/jar

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

### 3.2.8 Personal Protective Equipment

<b>OPERATION 15</b>	<b>Nomenclature</b> N-Dex nitril gloves chemical splash goggles face shield
<b>OPERATION 30</b>	<b>Nomenclature</b> safety harness lanyard
<b>OPERATION 80</b>	<b>Nomenclature</b> safety harness lanyard Nomex coveralls with gloves and hoods ELSA
<b>OPERATION 120</b>	<b>Nomenclature</b> safety harness lanyard hardhats flame retardant coveralls
<b>OPERATION 130</b>	<b>Nomenclature</b> safety harness lanyard hardhats flame retardant coveralls
<b>OPERATION 145</b>	<b>Nomenclature</b> N-Dex nitril gloves chemical splash goggles face shield

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

#### 4.0 PLANNING REQUIREMENTS

OIR Required Yes [ ], No [X]

#### 4.3 LPS Requirements

##### 4.3.1 Computer Systems

PC GOAL  
CCMS Configuration  
CDS  
CMS

#### 4.4 Support Services, Commodities, and Equipment

##### 4.4.2 Communications

(Per controlling OMI S0007, S0014 or S0037 unless specified otherwise)

##### 4.4.3 OTV

(Per controlling OMI S0007, S0014 or S0037 unless specified otherwise)

**OTV Cameras required:** 004/104, 009/109, 013/113, 033/133, 042/142, 054/154, 055/155, 056/156, 060/160, 061/161, 062/162, 063/163, 064/164, 065/165, 066/166, 067/167, 068/168, 069/169, 070/170, and 071/171

**OTV Cameras to be recorded:** 004/104, 009/109, 013/113, 033/133, 042/142, 054/154, 055/155, 056/156, 060/160, 061/161, 062/162, 063/163, 064/164, 065/165, 066/166, 067/167, 068/168, 069/169, 070/170, and 071/171

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

#### 4.4.4 Countdown Display/Status

<u>Display Required</u>	<u>Bldg</u>	<u>Room</u>	<u>Operation Time</u>
Timing	LCC	FR2	Duration of Test
Countdown and GMT	LCC	FR2	Duration of Test

#### 4.4.8 Services

<u>Service/Special Requirements</u>	<u>Location</u>	<u>Purpose</u>
SFOC Safety	LC-39 A&B	Safety Support
ELSA'S (8)	LC-39 A&B	Inspection Team Use
Radio Net 105	LC-39 A&B	Inspection Team Use

#### 4.4.12 Propellants, Gases and Chemicals

<u>Commodity</u>	<u>Spec No.</u>	<u>Quantity</u>	<u>Rcvr</u>	<u>Location</u>	<u>Minimum Press</u>	<u>Delivery Time</u>
GN <sub>2</sub>	SES-0073 -6.3-5	Min 750 Cu ft	PH-H 861-3645	Pad 39B Camera Site 2	3000 PSI	1 week prior to T-0

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

## 5.0 CONFIGURATION ACCOUNTING AND VERIFICATION

### 5.1 Specific OMRS Requirements Satisfied by this TOP

OMRS NO.	NOMENCLATURE/ EFFECTIVITY	SEQ-STEP (CAP)
S00E00.021	ET TPS MON DURING DETANK TAF;C	90-005
S00E00.031	POST DETANK ET TPS INSPECT TAF;C	120-002
S00FA0.900	PRELAUNCH WEATHER BRIEFING (L-1 DAY) VAF1-90	20-001
S00FB0.005 (1 )	ET TPS SURFACE MONITORING T23,27-29,31-999	50-023
S00FB0.350 (1 )	MONITOR GO2 VENT HOOD VAF1-90	50-025
S00FB0.360 (1 )	MONITOR ET/ORB MPS FOR LEAKAGE VAF1-90	50-023
S00L00.150	HIGH WIND ET NOSE INSPECTION SAF;C	50-021
S00UC0.010 (1 )	POST LAUNCH SHUTTLE/PAD AREA INSPECTION SAF1-999	130-002
S00UC0.011 (1 )	ENGR REVIEW & ANALYSIS OF LAUNCH FILM SAF1-999	140-001
S00UC0.020-A (1 )	AN ENGINEERING PAD INSPECTION TEAM SAF1-999	80-002
S00UC0.020-C (1 )	INSPECT ORBITER AFT ENGINE SAF1-999	80-002
S00UC0.020-D (1 )	INFRARED SURVEILLANCE SAF1-999	80-002
S00UC0.030 (1 )	PRELAUNCH SHUTTLE/PAD AREA INSPECTION SAF1-999	30-001

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

## 5.5 List of References

### OPERATION 20

Reference No.	Rev	Title
NSTS 16007	(LI)	NSTS Program Launch Commit Criteria - Hazardous Gas Subsystem and Appendix F

### OPERATION 30

Reference No.	Rev	Title
80901019010	(LI)	ET Post Build Acceptance and In-Process Rework Requirements Manual - Offsite

### OPERATION 40

Reference No.	Rev	Title
79K24576	(LI)	OTV System Installation, LC 39, Pad A
79K24522	(LI)	OTV System Installation, LC 39, Pad B

### OPERATION 50

Reference No.	Rev	Title
SPI SP-519	(LI)	OMI and OM Implementation
SFOC GO0007	(LI)	Quality Planning Requirements Document (QPRD)



01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

## OPERATION 10 Support Preparations

Shop: STM  
Cntrl Rm Console: FR2  
OPR: ETM  
Zone: NA  
Hazard (Y/N): N  
Duration (Hrs): 0.2

~~10-1~~ STM JYVO 138

Verify PAD OTV system is configured to support S6444 as scheduled.

Support: COMM

~~10-2~~ STM JSTC 111  
JSTC \*SCB 114

Verify eight 10-minute ELSA's available at complex J for use by Final Inspection Team (ref S0007/S0014/S0037).

Support: LS

~~10-3~~ STM TBC 136

Operation - Support Preparations complete.

\*\*\* End of Operation 10 \*\*\*



01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

## OPERATION 15 IR Camera Setup

Shop: PH-H  
Cntrl Rm Console: NA  
OPR: ETM  
Zone: NA  
Hazard (Y/N): N  
Duration (Hrs): 4.0

### WARNING

Hard hats required on the Pad when SSV is not present.

### CAUTION

Exercise care to avoid dropping equipment, fasteners, etc from RSS Roof to prevent damage to equipment or injury to personnel. All tools must be tethered.

### NOTE

IR Camera installation at RSS Roof site may be not performed if IR Camera already installed or if technical concerns preclude such.

#### 15-1 Install IR camera at RSS Roof Site as follows.

1. **Rotate** camera housing back cover to open position by removing bolts with flat washers (20 pl). **Retain** bolts/washers for reinstallation.
2. **Remove** camera housing front cover by removing fasteners (2 pl). **Reinstall** fasteners after cover removal. **Retain** cover for reinstallation after IR Camera Unit removal.
3. **Install** IR Camera Unit into camera housing. **Secure** IR Camera Unit in housing by locking spring pin at lower, left.

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

**WARNING**

Power cable is live. Care should be exercised when connecting power cable to avoid electric shock.

**CAUTION**

Do NOT allow opened back cover to exert undue force on cables once cables have been connected.

4. **Connect:**
  - OTV coaxial cable
  - Pan & tilt cable
  - Controller cable
  - Power cable
5. **Rotate** camera housing back cover into closed position. **Secure** back cover by installing bolts/flat washers (20 pl). **Tighten** bolts wrench tight.

2-28-02  
ET  
05

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

**WARNING**

Isopropyl Alcohol is flammable and is a skin, eye and respiratory tract irritant that affects the central nervous system. Ensure adequate ventilation, avoid inhalation of vapors and do not use near heat, sparks or open flame. Skin contact may cause redness and pain eye contact will cause severe eye irritation and may result in permanent damage. Inhalation of vapors in high concentrations has a narcotic effect on the central nervous system. Personnel shall wear N-Dex nitril gloves and chemical splash goggles. When working at eye level or above wear a face shield over goggles.

WS002.a05-22-01

6. Clean IR Camera Unit lens plate using (1) roll 8305-00-519-3144 Rymple cloth dampened with (4) ounces 6810-00-543-7915 Isopropyl alcohol.
7. Perform functional checkout of IR Camera Unit using local controller if required at Task Team Leader (TTL) discretion.

#7  
Sub Step Not Performed: *VGS* ①

NASA PH-H2 *[Signature]* Date 2-25-02

USA ETM *RBrewer* Date 2-25-02

Not Performed: *N/A*

① SubStep No. 7 WAS performed-

*ET/05* 6-28-02

2-28-02  
*ET/05*

**NOTE**

IR Camera installation at Camera Site 2 may be not performed if IR Camera already installed or if technical concerns preclude such.

~~15-2~~

**Install IR camera at Camera Site 2 as follows.**

1. **Rotate** camera housing back cover to open position by removing eight ea bolts using Phillips screwdriver. **Retain** bolts/washers for reinstallation.
2. **Remove** camera housing front cover by removing securing bolt(s). **Reinstall** bolt(s) after cover removal. **Retain** cover for reinstallation after IR Camera Unit removal.
3. **Install** IR Camera Unit into camera housing. **Secure** IR Camera Unit in housing by tightening set screw(s) wrench tight at lower left/right.

**WARNING**

Power cable is live. Care should be exercised when connecting power cable to avoid electric shock.

4. **Connect:**
  - OTV coaxial cable
  - Pan & tilt cable
  - Controller cable (2 pl)
  - Power cable
5. **Rotate** camera housing back cover into closed position. **Secure** back cover by installing bolts (8 pl). **Tighten** bolts using Phillips screwdriver.

2-28-02  
ET  
05

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

**WARNING**

Isopropyl Alcohol is flammable and is a skin, eye and respiratory tract irritant that affects the central nervous system. Ensure adequate ventilation, avoid inhalation of vapors and do not use near heat, sparks or open flame. Skin contact may cause redness and pain eye contact will cause severe eye irritation and may result in permanent damage. Inhalation of vapors in high concentrations has a narcotic effect on the central nervous system. Personnel shall wear N-Dex nitril gloves and chemical splash goggles. When working at eye level or above wear a face shield over goggles.

WS002.a 05-22-01

6. Clean IR Camera Unit lens plate using (1) roll 8305-00-519-3144 Rymple cloth dampened with (4) ounces 6810-00-543-7915 Isopropyl alcohol.
7. Perform functional checkout of IR Camera Unit using local controller if required at Task Team Leader (TTL) discretion.

#7  
Sub Step Not Performed: YES ①

NASA PH-H2

Date

2-25-02

USA ETM

Date

2-25-02

Not Performed: N/A

\*\*\* End of Operation 15 \*\*\*

① Substep No. 7 was performed -  
6-28-02 [E/05]

2-28-02  
[E/05]

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

## OPERATION 20 Ice Prediction Briefing

Shop: SE  
Cntrl Rm Console: NA  
OPR: ETM  
Zone: NA  
Hazard (Y/N): N  
Duration (Hrs): 0.5

### NOTE

Ref: NSTS 16007 (LI) NSTS Program Launch Commit Criteria - Hazardous Gas Subsystem and Appendix F defines the ET No-Ice Zone.

#### ~~20-1~~ CICE

Conduct L-1 day ice prediction briefing with launch director.

PH-H Signature

*[Signature]* PH-H2  
2-28-02

OMRSD S00FA0.900

USA  
110  
014

#### ~~20-2~~ Operation - Ice Prediction Briefing complete.

\*\*\* End of Operation 20 \*\*\*

ET  
05

2-28-02



01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

### OPERATION 30 Pre-launch Walkdown

Shop: SE  
Cntl Rm Console: NA  
OPR: ETM  
Zone: PAD  
Hazard (Y/N): N  
Duration (Hrs): 2.0

#### WARNING

Personnel working at heights greater than 4 feet and within 6 feet of an unguarded edge shall wear a safety harness with a lanyard secured to an approved tie off point, substantial structural member (no handrails) or a properly installed life line.

#### NOTE

This operation is performed at approximately L-20 hours. When this operation is performed in support of a 24 hour scrub turnaround, the preceding launch scrub post drain walkdown and this pre-launch walkdown may be performed concurrently.

Inspections may also be performed from the RSS, GO<sub>2</sub> Vent Arm (GVA), -Y OWP, or +Y OWP if still extended and accessible.

Ref: 80901019010 (LI) ET Post Build Acceptance and In-Process Rework Requirements Manual - Offsite

NASA ET Mechanical Engineer (PH-H) or designee shall function as team leader. Following personnel are optional walkdown participants.

NASA Engr	(4)
SFOC Engr	(2)
LMSSC - LSS	(1)
Boeing - LSS	(1)
SRB ELE	(1)
Thiokol - LSS	(1)

Any  
day  
etc

225-2

225-2  
ET  
03

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

30-1 Debris inspection team **perform** walkdown of SSV and MLP per following:

1. Team leader **verify** S6444 pre-test briefing complete.
2. **Assemble** following essential personnel

NASA PH-H Engineering - 1  
SFOC ETM Engineering - 1

3. **Inspect** following areas (as a minimum) from the MLP, RSS and FSS to identify/ resolve potential debris sources.

Areas to be inspected

A. Launch vehicle external surfaces

- Orbiter
- SRB's
- External Tank

B. MLP surfaces

- LH and RH SRB holddown posts
- Deck including deck bolts, fixtures, and edge gutters
- SSME LH and RH SRB exhaust openings, and sound suppression (SS) troughs
- TSM's and camera housings

4. Ref Table 30-1, **document** and SIM Photograph SSV and Launch PAD Configuration.

Description: Pre launch walkdown

OMRSD S00U00.030-1

WC 140 USA  
FEB 28 '02  
GC  
NA 01  
FEB 28 '02

USA  
VM  
011

2-28-02  
SPC NO: 51152/51153

DISC/Frame Nos 1 Thru 15/

DISC/Frame 1 Thru 46

XERO 5-30-02  
2-28-02

OR  
04

2-28-02  
ENTERED IN ERROR

30-2

2/28/02  
FET  
105

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

30-2

Record all facility discrepancies in S0007. Submit copy to PAD leader and notify TBC/CTC. Verify no constraints to continue. Forward description(s) of debris found to SPOC ac for entry into Processing Debris / FOD Database.

WC  
140  
USA  
DOW. 02  
FEB 28 02

WC  
140  
USA  
FEB 28 02

PH-H

*Armond Oliu*

Date 2/27/02

ET  
05

6-28-02  
ET  
05

ETM

*ARMOND OLiu*

Date 2-27-02

*J. Blue*

30-3

Operation - Pre-launch Walkdown complete.

WC  
140  
USA  
DOW. 30  
FEB 27 02  
FOR EDS  
2/27/02  
See  
DEV

\* for clarity 06/28/02

SPC  
780

6-28-02

ET  
05

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

Table 30-1 Photo Requirements for SSV and Launch Pad Configuration			
Photos from MLP			
<u>Photo</u>	<u>Camera Orientation</u>	<u>Lens</u>	<u>Notes</u>
ET-Z	Vertical	28 mm	
Aft Dome	Horizontal	28 mm	
Aft Dome	Horizontal	35-70 mm	
LH SRB from North	Horizontal	35-70 mm	All water troughs in view
LH SRB from North	Vertical	35-70 mm	3-4 water troughs in view
LH SRB from East	Vertical	35-70 mm	
RH SRB from North	Horizontal	35-70 mm	All water troughs in view
RH SRB from North	Vertical	35-70 mm	3-4 water troughs in view
RH SRB from West	Vertical	35-70 mm	
SRB Heater Elec T-0	Horizontal	35-70 mm	Foam intrusion; May need flash
North HDP	Vertical	35-70 mm	Representative view
South HDP	Vertical	35-70 mm	Representative view
TSM T-0 LH <sub>2</sub>	Vertical	35-70 mm	Flash needed
TSM T-0 LO <sub>2</sub>	Vertical	35-70 mm	Flash needed
Orbiter Left & Right Wing	Vertical	35-70 mm	From below ET (1 Photo each wing)

2-28-02  
ET  
05

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

### 135 Ft Level Photos

<u>Photo</u>	<u>Camera Orientation</u>	<u>Lens</u>	<u>Notes</u>
LO <sub>2</sub> UMB	Vertical	35-70 mm	From OWP usually during T5401
LH <sub>2</sub> UMB	Vertical	35-70 mm	From OWP usually during T5401

### 215 Ft Level Photos

<u>Photo</u>	<u>Camera Orientation</u>	<u>Lens</u>	<u>Notes</u>
ET surfaces from FSS	Vertical	35-70 mm	
LH SRB Frustrum and FWD skirt	Vertical	35-70 mm	
RH SRB Frustrum and FWD skirt	Vertical	35-70 mm	
Jack Pad C/O's	Horizontal	35-70 mm	Flash needed (1 each C/O)
LO <sub>2</sub> Ogive Cable Tray	Vertical	35-70 mm	From RSS roof

### 255 Ft Level Photos

<u>Photo</u>	<u>Camera Orientation</u>	<u>Lens</u>	<u>Notes</u>
ET surfaces with GO <sub>2</sub> vent ducts in view	Vertical	35-70 mm	
GO <sub>2</sub> vent ducts	Horizontal	250 mm	

\*\*\* End of Table 30-2 Photo Requirements for SSV and Launch Pad Configuration

\*\*\* End of Operation 30 \*\*\*

2-28-02  
ET  
05

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

## OPERATION 40 Ice Frost Debris Console Initial Configuration Setup

Shop: SE

Cntrl Rm Console: FR2

OPR: ETM

Zone: NA

Hazard (Y/N): N

Duration (Hrs): 3.0

### NOTE

The next step sets up the photo processing laptop for use in the Firing Room. This is not a constraint to set up of the console or to final inspection team operations. Network or equipment failures on the photo processing machine shall be annotated below.

#### 40-1 Configure computer to perform image processing, analysis, and recording:

1. Connect following equipment at Ice/Frost console:
  - power cable to computer
  - "Dazzle" capture card to laptop parallel port
  - "Y" adapter to laptop PS2 port
  - keyboard to keyboard port on "Y" adapter
  - mouse to mouse port on "Y" adapter
  - monitor to laptop
2. Insert Xircon Network Card into Personal Computer PCMCIA port.
3. Connect ethernet (gray) cord to Xircon Network Card.
4. Remove terminator from video cable.
5. Plug BNC-to-RCA adapter into end of video cable.
6. Plug video cable into "Dazzle" DVC "video in".
7. Power-up Trouble Console VCR.

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

8. Log-on to KSC Ground Ops. Click-on Start/Programs/Dazzle.
9. Confirm above equipment as operational and record results.

Results ALL SYSTEMS FUNCTIONAL

ETM Richards  
Kim Hilt 2-27-02

**NOTE**

The next step verifies the setup of the infrared scanners. This is not a constraint to set up of the ice console. IR scanner condition shall be annotated below.

40-2 Verify IR scanner operation condition, annotate below.

RSS: OPERATIONAL

CS 2: OPERATIONAL

**NOTE**

The next step verifies the operation of console monitors in the Firing Room. This is not a constraint to set up of the console or to final inspection team operations. Equipment condition shall be annotated below.

40-3 Verify console condition by powering on monitors and tape recorders.

Monitors: ✓ OK

Tape recorders: ✓ OK

OR  
04

05

**NOTE**

ET OTV pre-mapping/initial position of cameras may be performed in random order.

Ref: 79K24576 (LI) OTV System Installation, LC 39, Pad A and

Ref: 79K24522 (LI) OTV System Installation, LC 39, Pad B define OTV camera locations.

FOV designates field-of view. RSS and -Y OWP must be retracted for completion of pre-mapping.

Pre-mapping steps/substeps in the remainder of this operation need not be performed if supporting a scrub turnaround and if performed during a previous run.

It is preferred to record all pre-mapping scanning on a single tape. However, multiple tapes may be used when lighting/ launch countdown constraints necessitate such.

40-4 CVM1 JTV1 223

Perform OTV pre-mapping of External Tank exterior surfaces using OTV Cameras 004/104, 009/109, 013/113, 033/133, 042/142, 054/154, 055/155, 056/156, 060/160, 061/161, 062/162, 063/163, 064/164, 065/165, 066/166, and 067/167 as follows:

- **Insert** designated pre-map tape into trouble console VCR.
- **Punch-up** camera number on trouble monitor.
- **Start** recording on pre-map tape. **Record** start time (GMT).
- **Scan** from top-to-bottom, left-to-right and right-to-left at approximately full zoom-in.
- **Stop** recording on pre-map tape. **Record** stop time (GMT).
- **Record** data in Table 40-1.
- **Repeat** with each OTV camera listed until each has been used to scan the External Tank.
- **Remove** pre-map tape from trouble console VCR.

ETM R Brewer Date 2/28/02

Not Performed: N/A

228-02  
ET  
05



01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

40-5 CVM1 JTV1 223

Position OTV Cameras 004/104, 009/109, 013/113, 033/133, 042/142,  
054/154, 055/155, 056/156, 060/160, 061/161, 062/162, 063/163, 064/164,  
065/165, 066/166, 067/167, 070/170, and 071/171 to initial positions as  
defined in Table 40-2.

ETM



Date 2/28/02


Not Performed: N/A

2-28-02  
ET  
06



01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

Table 40-1 ET Pre-Mapping Data		Tape #
OTV Camera	Start Time (GMT)	Stop Time (GMT)
004 / 104	20:51	20:54
009 / 109	20:55	21:00
013 / 113	21:10	21:14
033 / 133	21:15	21:21
042 / 142	21:22	21:33
054 / 154	21:34	21:50
055 / 155	21:51	22:10
056 / 156	22:10	22:28
060 / 160	22:28	22:30
061 / 161	22:30	22:53
062 / 162	22:53	23:12
063 / 163	23:14	* <del>23:20</del> (23:20)
064 / 164	23:21	23:28
065 / 165	23:29	23:31
066 / 166	23:31	22:33
067 / 167	23:33	23:40

\*   
6-28-02

Notes: CAMERA 064, SOME SHADE/DARK AREAS -

\*   
6-28-02 

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

**Table 40-2 OTV Camera Initial Positions**

OTV Camera	Initial Position
004 / 104	FOV centered on GUCP
009 / 109	FOV on LH <sub>2</sub> Umbilical including ET/Orbiter interface. Vary close-up and wide angle views with 063/163 and 064/164.
013 / 113	Full zoom in. View SW GO <sub>2</sub> Vent Louver area.
033 / 133	FOV perpendicular to ET and with LO <sub>2</sub> -to-Intertank splice at frame top and LH <sub>2</sub> -to-Intertank splice at frame bottom. Then tilt down until XT2058 is in frame center.
042 / 142	FOV centered on Orbiter Access Arm-to-Orbiter interface.
054 / 154	FOV to encompass approximately 3 feet forward of XT2058 to 2 feet aft of XT2058. Orbiter wing and SRB should be in view at frame left.
055 / 155	Set FOV on north bridge LH <sub>2</sub> pipeline flange.
056 / 156	FOV with LH <sub>2</sub> Aft Dome in frame bottom and XT2058 in view at frame top.
060 / 160	Full zoom in. View SW GO <sub>2</sub> Vent Louver area.
061 / 161	Full zoom-in. Adjust FOV until ET LO <sub>2</sub> -to-Intertank splice is centered vertically and view is perpendicular to ET. Pan right until edge of the ET comes into view. Note: LO <sub>2</sub> Tank may pass out-of-view.
062 / 162	Full zoom in. View NW GO <sub>2</sub> Vent Louver area.
063 / 163	FOV on LH <sub>2</sub> Umbilical including ET/Orbiter interface. Vary close-up and wide angle views with 009/109 and 064/164.
064 / 164	FOV on LH <sub>2</sub> Umbilical including ET/Orbiter interface. Vary close-up and wide angle views with 009/109 and 063/163.
065 / 165	Full zoom out. Set FOV on aft part of ET with frame bottom approximately 2 feet below LH <sub>2</sub> Aft Dome.
066 / 166	FOV perpendicular to ET with LO <sub>2</sub> -to-Intertank splice at frame top. Then tilt down until Orbiter RH Wing/SRB intersection is in frame lower right.
067 / 167	Set FOV with LH <sub>2</sub> Aft Dome toward frame bottom and 2 <sup>nd</sup> black ring of SRB in view.
070 / 170	Select down wind camera of these two as wide angle view of the SSV.
071 / 171	Set up wind camera for close-up view of SSME's.

ET  
05

2280

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

40-6      Operation - Ice Frost Debris Console Initial Configuration Setup complete.

ETM



Date 2-28-02

\*\*\* End of Operation 40 \*\*\*



01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

## OPERATION 50 SSV Debris Assessment

Shop: SE  
Cntrl Rm Console: FR2  
OPR: ETM  
Zone: NA  
Hazard (Y/N): N  
Duration (Hrs): 18.0

### NOTE

Steps in this operation are contingent upon progression of launch countdown operations and may not be performed if countdown is terminated.

Entire Operation Not Performed: N/A

### NOTE

Until otherwise indicated, all times are referenced to S0007, S0014 or S0037 timelines.

No operations/steps within this subtask OMI may be performed as a stand-alone procedure. This OMI may only be performed as a subtask to S0007/S0014/S0037.

### NOTE

Ref: SPI SP-519 (LI) OMI and OM Implementation and Ref: SFOC GO0007 (LI) Quality Planning Requirements Document (QPRD), following step complies with requirements for ROR-as-CMQC function.

50-1

CTIF	TBC
TBC	CMQC 136

Notify TBC that CTIF will perform the CMQC function for STS 109, S6444 run 1. Request TBC notify CMQC that the ROR-as-CMQC option will be exercised for STS 109, S6444 run 1.

For ETM  
228-0  
70  
10

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

50-2

CTC	TBC	232
TBC	CTIF	136

Perform OTV and ice/frost monitoring area setups.

ETM



Date

2/28/02

50-3

CTIF	TBC	136
TBC	CTC	
CTC	STM	232

Verify Operation 10- Support Preparations complete.

ETM



Date

2/28/02

50-4

CTIF

Verify Operation 20 - Ice Prediction Briefing and Operation 30- Pre-launch Walkdown complete.

ETM



Date

2/28/02

2-28-02  
ET  
05

50-2

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

50-5

CTIF CVM1 222  
CVM1 222

Verify:

- All OTV cameras are on, tapes in recorder, and ready to commence OTV scanning, monitoring, and recording.
- Trouble tape recorder is ready.
- Ice Frost Debris Console Initial Configuration Setup complete.

ETM 8/19 Date 2/28/02

50-6

CTIF CICE 222  
CVM1  
CVM2  
CIPC  
CTIF JYVR 138  
CVM1 JTV1 223  
CVM2 JTV2 225

All personnel participating in OTV operations **report** test ready status.

ETM R Brewer Date 2/28/02

Support: COMM

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

50-7

CTIF TBC 136  
TBC CTC 232

Ice Frost Console Area Setups for OTV scanning complete.  
Report readiness.

ETM R Brewer Date 2/28/02

Not Performed: N/A

50-8

CTIF CVM1 222

From start of LO<sub>2</sub> chilldown until seal deflation/GO<sub>2</sub> vent hood retraction, **monitor** the +Y/-Y GO<sub>2</sub> vent seal-to-ET interface for seal fretting and continuous GO<sub>2</sub> escape.

OMRS S00FB0.350-1

ETM R Brewer Date 2/28/02

Not Performed: N/A

5/3/02 4-1-02

50-4

2-28-02  
5/3/02



01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

**NOTE**

GO<sub>2</sub> vent seal fretting could induce damage to ET SOFI. Continuous GO<sub>2</sub> venting could result in formation of ice in the no ice zone (ref NSTS 16007). Ultimate decision to lift the vent hood rests with CMEC.

50-9

CTIF TBC 136  
CMEC

If +Y/-Y GO<sub>2</sub> vent seal fretting or continuous GO<sub>2</sub> escape detected from start of LO<sub>2</sub> chilldown until seal deflation, **notify CMEC** for GO<sub>2</sub> vent hood removal.

ETM N/A Date N/A

Not Performed: 

ME
08

  
3-1-02

50-10

CTIF CIPC 222

Monitor wind speed and direction from start of LO<sub>2</sub>/LH<sub>2</sub> chill down through launch/scrub. CIPC **notify** CTIF if winds measured at 38 knots or greater from North +/-30 degrees as measured at 60 feet.

ETM 

ME
08

 Date 3-1-02

Not Performed: N/A

50-5

ET
05

4-1-02

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

**NOTE**

Excessive vapors are defined as being more severe than those described in NSTS 08303 (LI) NSTS Program Ice/Debris Inspection Criteria or NSTS 16007 (LI) NSTS Program Launch Commit Criteria - Hazardous Gas Subsystem.

50-11

CTIF CVM1 222  
CVM2

From start of LO<sub>2</sub>/LH<sub>2</sub> loading until Prepressurization  
(LO<sub>2</sub> at T-2M55s and LH<sub>2</sub> at T-1M57s):

1. Monitor following ET-Orbiter MPS areas for leakage:
  - LO<sub>2</sub> Feedline (portion external to the Intertank)
  - LH<sub>2</sub> Feedline
  - LH<sub>2</sub> Recirculation Line
  - LH<sub>2</sub> Aft Dome Manhole Cover(s)
  - ET-Orbiter LO<sub>2</sub>/LH<sub>2</sub> Umbilical Disconnects
  - LH<sub>2</sub> T-0 Umbilical
  - LO<sub>2</sub> T-0 Umbilical

2. Verify no visible cryogenic liquid of excessive vapors.

OMRS S00FB0.360-1

ETM



Date 3-1-02

Not Performed: N/A

4-1-02  
[initials]

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

50-12

CTIF CVM1 222  
CVM2

Monitor and videotape following ET TPS surface areas and GO<sub>2</sub> Vent Area during LO<sub>2</sub>/LH<sub>2</sub> loading through Prepressurization (LO<sub>2</sub> at T-2M55s and LH<sub>2</sub> at T-1M57s):

- LH<sub>2</sub> Aft Dome
- LH<sub>2</sub> Barrel
- Intertank (external)
- LO<sub>2</sub> Tank
- GO<sub>2</sub> Vent Area
- Protuberances

OMRS S00FB0.005-1

ETM 

ME
OB

 Date 3-1-02

Not Performed: N/A

50-13

CTIF CVM1 222

Perform Operation 60 - Group 1 Monitoring.

ETM 

ME
OB

 Date 3-1-02

Not Performed: N/A

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

50-14

CTIF CVM2 222

Perform Operation 70 - Group 2 Monitoring.

ETM

ME  
08

Date 3-1-02

Not Performed: N/A

50-15

CTIF CVM2 222

Once per hour minimum, after start of LO<sub>2</sub>/LH<sub>2</sub> (until LO<sub>2</sub>/LH<sub>2</sub> low level sensors read dry), scan LO<sub>2</sub> feed line brackets and flange closeouts per Table 50-1.

ETM

ME  
08

Date 3-1-02

Not Performed: N/A

50-8

ME  
08  
4-1-02

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

50-16

CTIF CICE 222

As count proceeds, for concerns/ observations identified:

1. Record observation/concern on trouble tape per Table 50-1.
2. Document observed condition on Table 50-2, Observation Worksheet.

ETM  Date 3-1-02

Not Performed: N/A

50-17

TBC CTIF 136  
CTIF CICE 222

Perform Operation 80 - Final Inspection when called by  
S0007/S0014/S0037.

ETM  Date 3-1-02

Not Performed: N/A

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

NOTE

Final SSV scan typically commences at L-2 hours.

50-18

CTIF CVM1 222  
CVM2

Perform final SSV scan.

ETM

ME  
03

Date 3-1-02

Not Performed: N/A

50-19

CTIF CVM1 222  
CVM2

At start of T-9 minute hold, configure OTV cameras for terminal count.

ETM

ME  
03

Date 3-1-02

Not Performed: N/A

WC  
150  
USA  
FEB 8 '02

50  
01  
P  
SEE DEV  
OR 04 FOR ETOS  
3-1-02

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

**NOTE**

Ref: NSTS 16007 (LI) NSTS Program Launch Commit Criteria - Hazardous Gas Subsystem Appendix F - Ice Launch Commit Criteria defines "No-Go Conditions."

50-20

CICE CTIF 222

Verify there are no Ice Launch Commit Criteria "No-Go Conditions" being violated.

ETM

ME  
OB

Date 3-1-02

50-21

If winds are from the north (+/-30 degrees) and are 38 knots (peak as measured at 60 feet above ground) or greater:

1. Monitor/videotape nose cone area during high winds.

2. Verify:

A. No ice formation on the +Y and -Y GO<sub>2</sub> vent seal footprint areas.

B. No damage to the ET TPS at the +Y and -Y GO<sub>2</sub> vent seal footprint areas.

C. No damage to the +Y and -Y GO<sub>2</sub> vent seals themselves.

D. No evidence of GO<sub>2</sub> leakage from +Y/-Y GO<sub>2</sub> vent seals to ET interface.

USA  
VM  
026

OMRSD S00L00.150

ETM

N/A

Date

N/A

Not Performed:

ME  
OB

3/1/02

50-11

ET  
05

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

50-22

CTIF

Verify launch or launch scrub (drain back). Record data.

Launch ✓ Scrub N/A

Date 3-1-02 Time 11:22 GMT

Scrub at T- N/A

ETM 

ME
08

 Date 3-1-02

50-23

CTIF

ET-Orbiter MPS monitoring for leakage and ET TPS Surface Areas  
and GO<sub>2</sub> Vent Area monitoring/recording for launch complete.

OMRSD S00FB0.005-1  
OMRSD S00FB0.360-1

USA  
VM  
011

ETM 

ME
08

 Date 3-1-02

Not Performed: N/A

53
----

4-1-02



01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

**NOTE**

When completely filled and drain is initiated, it takes approximately 1 hour until the LH<sub>2</sub> tank low level sensors read dry, and approximately 1.5 hours until the LO<sub>2</sub> tank low level sensors read dry.

50-24, .3

CTIF CVM1 222  
CVM2

If launch scrubbed (or drain back declared) after start of LO<sub>2</sub>/LH<sub>2</sub> slow fill mode:

- Perform Operation 90 - LO<sub>2</sub>/LH<sub>2</sub> Drain Monitoring.
- Record observations/concerns on trouble tape per Table 50-1.
- Document all observations/concerns on Table 50-2 Observation Worksheet.

ETM N/A Date N/A

Not Performed:

ME  
08

3-1-02

50-25 CTIF

GO<sub>2</sub> Vent seal to ET interface monitoring for seal fretting and continuous GO<sub>2</sub> escape complete.

OMRSD S00FB0.350-1

USA  
VM  
011

ETM ME Date 3-1-02

ME  
08

Not Performed: N/A

ET  
05

4-1-02

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

50-26

CTIF CVM1 222  
CVM2

Terminate scanning operations.

ETM

ME  
08

Date 3-1-02

50-27

CTIF CVM1 222  
CVM2

Perform Operation 100 - Console Securing.

ETM

ME  
08

Date 3-1-02

50-28

CTIF

If LO<sub>2</sub>/LH<sub>2</sub> tanking started, perform Operation 110 - Summary  
Tape.

ETM

ME  
08

Date 3-1-02

Not Performed: N/A

4-1-02  
12/8

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

NOTE

Following step may be not performed at CTIF discretion.

50-29 CTIF TBC 136  
TBC STM

If Post Drain Walkdown to occur at night, request PAD xenon lighting be maintained/activated for duration of walkdown.

Not Performed: 

ME
08

  
3-1-02

NOTE

Post drain walkdown typically commences approximately 1.5 hours after LH<sub>2</sub>/LO<sub>2</sub> low level sensors read dry.

50-30

CTIF

If launch scrubbed after start of LO<sub>2</sub>/LH<sub>2</sub> tanking, perform Operation 120 - Post-Drain Walkdown.

ETM N/A Date N/A

Not Performed: 

ME
08

  
3-1-02

50-31

CTIF

If launch occurred, perform Operation 130 - Post launch Walkdown.

ETM 

ME
08

 Date 3-1-02

Not Performed: N/A

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

50-32

CTIF

If launch occurred, perform Operation 140 - Film Review.

ETM

ME  
CB

Date 3-1-02

Not Performed: 1/1

50-33

SSV Debris Assessment complete.

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

Table 50-1 Observation Documentation Procedure

1. CTIF CVM1 222 Locate anomaly/concern on pertinent OTV(s)  
CVM2
2. CTIF Punch-up pertinent OTV on trouble monitor.  
Update trouble tape log in table below.
3. CTIF Start the trouble tape.

NOTE

Trouble tape shall be allowed to run until sufficient OTV documentation of observation/concern has been made. OK to change OTV's while trouble tape is running.

4. CTIF After observation/concern has been documented on the trouble tape, stop the trouble tape. Update trouble tape log below.

TROUBLE TAPE LOG

Trouble Tape No.	Start Time (GMT)	Stop Time (GMT)	OTV	Description
1	03:30	03:36	054	LOZ F/L SCAN
1	04:30	04:35	054	LOZ F/L SCAN
1	05:29	05:30	054	LOZ F/L SCAN
1	06:31	06:32	054	LOZ F/L SCAN
1	07:26	07:28	054	LOZ F/L SCAN
1	08:26	08:27	054	LOZ F/L SCAN
1	09:35	09:37	054	F/L SCAN & 14 NGST START LHC AFT DOWG PROST SBT
1	10:27	10:29	054	LOZ F/L SCAN

TROUBLE TAPE LOG

OMI S6444 J03  
APPROVED

[illegible]

**50-18**

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

Table 50-2 Observation Worksheet

OBSERVATION DOCUMENTATION

Record following information for condition observed:

Observation No. 001

Observed By: ARMANDO OLIV 03-01-02

Date 3-1-02 Time 0435 3-1-02 15 GMT 09:35

Camera No. (or Walkdown) 054

Description:

SMALL SPOT OF ICE/FROST WHERE +9 VERTICAL  
STROT MEETS LH2 AFT PONE. APPROX 1/2 INCH DIA.  
NO VAPORS OBSERVED.

Acceptance Rationale (or IPR/PR No.):

CONDITION IS ACCEPTABLE AND IS SIMILAR TO  
THE CONDITION DEPICTED IN NSTS 08303  
PHOTO 2.2.7.

ET 03-6-28-02  
Robert F. Speece  
PH-HZ  
CICE [Signature] Date 3-01-02  
CTIF [Signature] Date 3/01/02  
ET 03-6-28-02  
Ken Leggett

6-28-  
4-1-0  
ET 03

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

Table 50-2 Observation Worksheet

OBSERVATION DOCUMENTATION

Record following information for condition observed:

Observation No. \_\_\_\_\_

Observed By: \_\_\_\_\_

Date \_\_\_\_\_ Time \_\_\_\_\_ GMT \_\_\_\_\_

Camera No. (or Walkdown) \_\_\_\_\_

Description:

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

Acceptance Rationale (or IPR/PR No.):

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

CICE \_\_\_\_\_ Date \_\_\_\_\_

CTIF \_\_\_\_\_ Date \_\_\_\_\_

1-18

4-1-02



01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

Table 50-2 Observation Worksheet

OBSERVATION DOCUMENTATION

Record following information for condition observed:

Observation No. \_\_\_\_\_

Observed By: \_\_\_\_\_

Date \_\_\_\_\_ Time \_\_\_\_\_ GMT \_\_\_\_\_

Camera No. (or Walkdown) \_\_\_\_\_

Description:

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

Acceptance Rationale (or IPR/PR No.):

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

CICE \_\_\_\_\_ Date \_\_\_\_\_

CTIF \_\_\_\_\_ Date \_\_\_\_\_

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

Table 50-2 Observation Worksheet

OBSERVATION DOCUMENTATION

Record following information for condition observed:

Observation No. \_\_\_\_\_

Observed By: \_\_\_\_\_

Date \_\_\_\_\_ Time \_\_\_\_\_ GMT \_\_\_\_\_

Camera No. (or Walkdown) \_\_\_\_\_

Description:

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

Acceptance Rationale (or IPR/PR No.):

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

CICE \_\_\_\_\_ Date \_\_\_\_\_

CTIF \_\_\_\_\_ Date \_\_\_\_\_

4-1-02

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

**Table 50-2 Observation Worksheet**

**OBSERVATION DOCUMENTATION**

**Record following information for condition observed:**

Observation No. \_\_\_\_\_

Observed By: \_\_\_\_\_

Date \_\_\_\_\_ Time \_\_\_\_\_ GMT \_\_\_\_\_

Camera No. (or Walkdown) \_\_\_\_\_

Description:

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

Acceptance Rationale (or IPR/PR No.):

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

CICE \_\_\_\_\_ Date \_\_\_\_\_

CTIF \_\_\_\_\_ Date \_\_\_\_\_

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

Table 50-2 Observation Worksheet

OBSERVATION DOCUMENTATION

Record following information for condition observed:

Observation No. \_\_\_\_\_

Observed By: \_\_\_\_\_

Date \_\_\_\_\_ Time \_\_\_\_\_ GMT \_\_\_\_\_

Camera No. (or Walkdown) \_\_\_\_\_

Description:

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

Acceptance Rationale (or IPR/PR No.):

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

CICE \_\_\_\_\_ Date \_\_\_\_\_

CTIF \_\_\_\_\_ Date \_\_\_\_\_

6-1-02

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

Table 50-2 Observation Worksheet

OBSERVATION DOCUMENTATION

Record following information for condition observed:

Observation No. \_\_\_\_\_

Observed By: \_\_\_\_\_

Date \_\_\_\_\_ Time \_\_\_\_\_ GMT \_\_\_\_\_

Camera No. (or Walkdown) \_\_\_\_\_

Description:

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

Acceptance Rationale (or IPR/PR No.):

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

CICE \_\_\_\_\_ Date \_\_\_\_\_

CTIF \_\_\_\_\_ Date \_\_\_\_\_

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

Table 50-2 Observation Worksheet

OBSERVATION DOCUMENTATION

Record following information for condition observed:

Observation No. \_\_\_\_\_

Observed By: \_\_\_\_\_

Date \_\_\_\_\_ Time \_\_\_\_\_ GMT \_\_\_\_\_

Camera No. (or Walkdown) \_\_\_\_\_

Description:

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

Acceptance Rationale (or IPR/PR No.):

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

CICE \_\_\_\_\_ Date \_\_\_\_\_

CTIF \_\_\_\_\_ Date \_\_\_\_\_

\*\*\* End of Table 50-2 Observation Worksheet \*\*\*

\*\*\* End of Operation 50 \*\*\*

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

## OPERATION 60 Group 1 Monitoring LO<sub>2</sub> Chill Down Thru T-0

Shop: SE  
Cntrl Rm Console: FR2  
OPR: ETM  
Zone: NA  
Hazard (Y/N): N  
Duration (Hrs): 15.0

### NOTE

Do not perform this operation if launch scrub declared before LO<sub>2</sub> Chill Down commences.

Operation Not Performed: N/A

### NOTE

This operation monitors LO<sub>2</sub> Ogive and Barrel and associated components/ areas from start of Chill Down through T-0 via OTV cameras 013/113, 060/160, 061/161, 062/162, 063/163 and 064/164.

OTV cameras 013/113 and/or 062/162 will view -Y GO<sub>2</sub> Vent Hood Seal at all times. At no time will both cameras be positioned away from the -Y GO<sub>2</sub> Vent Hood Seal.

OTV cameras 068/168 and 069/169 view SW and NE GO<sub>2</sub> Vent Areas respectively. These are fixed FOV cameras and do not have pan, tilt, etc. capability.

Steps in this operation are contingent upon progression of launch countdown operations and may be not performed if countdown is terminated.

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

### LO<sub>2</sub> Chill Down To L-2 Hour Mark

60-1 CVM1 JYVR 138

At start of vehicle LO<sub>2</sub> Chill Down, start recorders for cameras 004/104, 013/113, 060/160, 061/161, 062/162, 063/163, 064/164, 068/168, and 069/169.

ETM R Brewer Date 2/28/02

Support: COMM

60-2 Record LO<sub>2</sub> MPS Chill Down start date and time (GMT).

ET05 02/28/02 02:18 ET05  
LO<sub>2</sub> MPS Chill Down Date 02/28/02 GMT Time 02:18 GMT

ETM ET05 Date 02-28-02

60-3 CVM1 JTV1 223

From start of LO<sub>2</sub> Chill Down until start of LO<sub>2</sub> Fast Fill on OTV cameras 004/104, 013/113, 060/160, 061/161, 062/162, 063/163, 064/164, 068/168, and 069/169 monitor/videotape ET-TPS surfaces. No cryogenic liquid or excessive vapors allowed.

ETM ET05 Date 2/28/02

Support: COMM

Not Performed: N/A

4-1-02



01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

60-4 Record LO<sub>2</sub> Slow Fill start date and time (GMT).

LO<sub>2</sub> Slow Fill Date 2/28/02 GMT Time 02:54 GMT <sup>0254</sup> \*

ETM

Date 2/28/02

Not Performed: N/A

60-5 Record LO<sub>2</sub> Fast Fill start date and time (GMT).

LO<sub>2</sub> Fast Fill Date 2/28/02 GMT Time 03:06 GMT <sup>03:06</sup> \*

ETM

Date 2/28/02

Not Performed: N/A

60-6 CVM1 JTV1 223

From start of LO<sub>2</sub> Fast Fill until LO<sub>2</sub> stable replenish mode is established, monitor/videotape ET-TPS surfaces on OTV cameras 004/104, 013/113, 060/160, 061/161, 062/162, 063/163, 064/164, 068/168, and 069/169. Scan LO<sub>2</sub> Tank. Alternate cameras and scan from Intertank to LO<sub>2</sub> Barrel Splice to GO<sub>2</sub> Vent Hood. No cryogenic liquid or excessive vapors allowed.

ETM

Date 3/1/02

Support: COMM

Not Performed: N/A

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

60-7 Record LO<sub>2</sub> Topping date and time (GMT).

① 03/01/02 E12  
LO<sub>2</sub> Topping Date 2/28/02 GMT Time 05:08:00 GMT

ETM

(Thon)

Date 03/01/02

MS  
17

Not Performed: N/A

60-8 Record LO<sub>2</sub> Stable Replenish mode start date and time (GMT).

LO<sub>2</sub> Stable Replenish Date 3/01/02 GMT Time 05:13:00 GMT

ETM

(Thon)

Date 3/01/02

MS  
17

Not Performed: N/A

60-9 CVM1 JTV1 223

From time LO<sub>2</sub> Stable Replenish mode is established until time for final SSV scan (approximately L-2 hours), monitor, scan and videotape ET-TPS surfaces on OTV cameras 004/104, 013/113, 060/160, 061/161, 062/162, 063/163, 064/164, 068/168, and 069/169. No cryogenic liquid or excessive vapors allowed.

Support: COMM

ETM

(Thon)

Date 3/1/02

MS  
17

Not Performed: N/A

E12 4-1-02

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

### Final SSV Inspection Scan

#### NOTE

Final SSV Inspection Scan should begin not later than 1.5 hours prior to start of T-9 minute hold (approximately L-2 hours) to allow ample time to finish. Final SSV Inspection Scan shall include the ET, SRB's and the Orbiter.

Final scan may be altered or partially performed in the event that time constraints will not permit a complete SSV scan prior to start of T-9 minute hold.

During Final SSV Inspection Scan the camera lights on OTV cameras 061/161 and 062/162 shall be turned "Off" when view passes over the Orbiter cockpit to preclude "distracting" the Flight Crew.

60-10 CVM1 JTV1 223

Perform Final SSV Inspection Scan with OTV cameras 004/104, 013/113, 060/160, 061/161, 062/162, 063/163 and 064/164. Scan passes shall view entire SSV with cameras at approximate full zoom in during final scan.

ETM

Date 3/1/02

MS  
17

Not Performed: NA

4-1-02  
[Stamp]

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

### Terminal Count Camera Positions

#### NOTE

This step performed for SSME ignition only and may be not performed if launch is scrubbed prior to pick-up of T-9 minute count. Cameras must be positioned for ignition no later than T-9 minutes. "Spot" scanning after pick-up of the T-9 minute count is acceptable with CICE concurrence.

Cameras may be positioned for SSME ignition in an arbitrary order.

Camera positions may be altered real-time with CICE concurrence. Alterations should be determined prior to pick-up of T-9 minute count to allow sufficient time for OTV operators to rehearse camera movements.

CVM1 camera positions for SSME ignition are defined in Table 60-1.

60-11 CVM1 JTV1 223

Ref Table 60-1, position cameras 004/104, 013/113, 042/142, 054/154, 060/160, 062/162 for terminal count.

Support: COMM

ETM

Date 3/1/02

Not Performed: N/A

60-12 Operation - Group 1 Monitoring - LO<sub>2</sub> Chill Down Thru T-0 complete.

Table 60-1 CVM1 Camera Positions for Terminal Count

**NOTE**

This Table defines CVM1 camera positions for terminal countdown. Cameras should be positioned for ignition no later than pick-up of T-9 minutes count. "Spot" scanning after pick-up of the T-9 minute count is acceptable with CICE concurrence.

Cameras may be positioned for SSME ignition non-sequentially.

Camera positions may be altered real-time with CICE concurrence. Alterations should be determined prior to pick-up of T-9 minute count to allow sufficient time for operators to rehearse camera movements with ice console.

The GO<sub>2</sub> Vent Arm (GVA) retracts at T-2m30s.

**CVM1 Camera Positions Are Defined As Follows:**

004/104 ✓

✓GUCP centered in frame so that GUCP will stay in view throughout SRB "twang".

042/142 ✓

✓At approximately T-1 hour, view and monitor Orbiter access arm while Orbiter hatch is being closed.

✓At T-7m30s, watch Orbiter access arm retract, then view bipod strut in center of frame, LO<sub>2</sub> feedline fairing in top of frame, and Orbiter hatch in right of frame.

054/154 ✓

At T-3m50s, view Orbiter right hand body flap movement, then zoom out with Orbiter/ET umbilicals at approximate frame center, Orbiter trailing edge at frame bottom, and edge of +Y (RH) SRB just in view at frame right.

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

**Table 60-1 CVM1 Camera Positions for Terminal Count**

013/113 ✓

At T-2m30s, watch lift of GO<sub>2</sub> vent arm for debris and nose cone/vent louvers for ice damage. Immediately following lift of GO<sub>2</sub> vent arm, center frame on GO<sub>2</sub> vent louver and then zoom-out so that entire ET movement is seen during SRB 'twang' at SSME ignition.

060/160 ✓

At approximately T-2m30s, after GO<sub>2</sub> vent arm retracts, go full zoom in for a close-up inspection of the GO<sub>2</sub> vent louver. After CICE concurrence, go full zoom out and position camera with SSV centered and ET nose cone at frame top.

062/162 ✓

At approximately T-2m30s, after GO<sub>2</sub> vent arm retracts, go full zoom in for a close-up inspection of the -Y GO<sub>2</sub> vent louver. After CICE concurrence, zoom out until ET nose spike is at top of frame with ET centered.

061/161 ✓

At approximately T-4m00s, verify camera lights are off. Then position camera to view astronaut closing visor at T-2 minutes 00 seconds.

068/168 and 069/169 ✓

Immediately after GO<sub>2</sub> vent hood lift, turn lights off to preclude distracting orbiter crew when the GVA rotates to its latchback position.

\*\*\* End of Table 60-1 Camera Positions for Terminal Count \*\*\*

\*\*\* End of Operation 60 \*\*\*

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

# **OPERATION 70 Group 2 Monitoring - LH<sub>2</sub> Chill Down Thru T-0**

Shop: SE

Cntrl Rm Console: FR2

OPR: ETM

Zone: NA

Hazard (Y/N): N

Duration (Hrs): 15.0

## **NOTE**

Do not perform this operation if launch scrub declared before start of LH<sub>2</sub> Chill Down.

Operation Not Performed: N/A

## **NOTE**

This operation monitors LH<sub>2</sub> Barrel and associated components/areas start of LH<sub>2</sub> Chill Down to pre-pressurization via OTV cameras 009/109, 033/133, 054/154, 055/155, 056/156, 065/165, 066/166 and 067/167.

Steps in this operation are contingent upon progression of launch countdown operations and may be not performed if countdown is terminated.

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

## LH<sub>2</sub> Chill Down To L-2 Hour Mark

70-1 CVM2 JYVR 138

At start of LH<sub>2</sub> Chill Down, start recorders for cameras 009/109, 033/133, 054/154, 055/155, 056/156, 065/165, 066/166 and 067/167.

ETM

Date 2/28/02

Support: COMM

(Thom)

MS  
17

70-2 Record LH<sub>2</sub> Chill Down start date and time (GMT).

LH<sub>2</sub> Chill Down Date 2/28/02

Time 02:15:04 GMT

ETM

Date 2/28/02

(Thom)

MS  
17

70-3 CVM2 JTV2 225

From start of propellant loading until start of LH<sub>2</sub> Fast Fill on OTV cameras 033/133, 054/154, 055/155, 056/156, 065/165, 066/166 and 067/167, monitor/videotape ET-TPS surfaces. No cryogenic liquid or excessive vapors allowed.

ETM

Date 2/28/02

Support: COMM

(Thom)

MS  
17

Not Performed: N/A

4-1-02  
WJD



01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

70-4 Record LH<sub>2</sub> Slow Fill start date and time (GMT).

03/01/02  
LH<sub>2</sub> Slow Fill Date 2/28/02 Time 02:29:44 GMT

ETM [Signature] Date 2/28/02  
(Thon)  
MS  
17 Not Performed: N/A

70-5 Record LH<sub>2</sub> Fast Fill start date and time (GMT).

03/01/02  
LH<sub>2</sub> Fast Fill Date 2/28/02 Time 03:07:44 GMT

ETM [Signature] Date 2/28/02  
(Thon)  
MS  
17 Not Performed: N/A

70-6 CVM2 JTV2 225

From start of LH<sub>2</sub> Fast Fill until stable replenish mode is established, scan LH<sub>2</sub> Tank. Alternate OTV cameras 033/133, 054/154, 055/155, 056/156, 065/165, 066/166 and 067/167 and scan/videotape from LH<sub>2</sub> Aft Dome to Intertank.

Support: COMM

ETM [Signature] Date 2/28/02  
(Thon)  
MS  
17 Not Performed: N/A

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

70-7

Record start date and time (GMT) for LH<sub>2</sub> Topping.

LH<sub>2</sub> Topping Date 2/28/02 Time 04:18:40 GMT

ETM

[Signature]  
(CR+)

Date 2/28/02

MS  
17

Not Performed: N/A

70-8

Record LH<sub>2</sub> Stable Replenish mode start date and time (GMT).

LH<sub>2</sub> Stable Replenish Date 3-1-02 Time 0449 GMT

ETM

W. Richards

Date 2-28-02

Not Performed: N/A

70-9

CVM2 JTV2 225

During LH<sub>2</sub> Stable Replenish mode and until time for final scan (approximately L-1.5 hours), on OTV cameras 033/133, 054/154, 055/155, 056/156, 065/165, 066/166 and 067/167, monitor/videotape ET TPS surfaces including LO<sub>2</sub> Feed Line, LH<sub>2</sub> Feed Line, LH<sub>2</sub> Recirculation Line, LH<sub>2</sub> Aft Dome and manhole covers, LH<sub>2</sub>/LO<sub>2</sub> Umbilicals, and TSM LH<sub>2</sub>/LO<sub>2</sub> Umbilicals. No cryogenic liquid or excessive vapors allowed.

MS  
18

ETM

[Signature]

Date 1 Mar 02

Support: COMM

Not Performed: N/A

70-4

4-1-02  
70-1

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

### Final SSV Inspection Scan

#### NOTE

Final SSV Inspection Scan should begin not later than 1.5 hours prior to start of T-9 minute hold (approximately L-2 hours) to allow ample time to finish. Final SSV Inspection Scan shall include the ET, SRB's and the Orbiter.

Final SSV Inspection Scan may be altered or partially performed in the event that time constraints will not permit a complete SSV scan prior to start of T-9 minute hold.

70-10 CVM2 JTV2 225

Perform Final SSV Inspection Scan with OTV cameras 009/109, 033/133, 054/154, 055/155, 056/156, 065/165, 066/166 and 064/164. Scan passes shall view entire SSV with cameras at full zoom in during final scan.

ETM

MS  
16

Date 1 Mar 02

Support: COMM

Not Performed: Y/A

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

## T-9 Minute Terminal Count

### NOTE

Next step performed for terminal count only and may be not performed if launch is scrubbed prior to pick-up of T-9 minute terminal count. Cameras must be positioned for SSME ignition no later than T-9 minutes. 'Spot' scanning after pick-up of the T-9 minute terminal count is acceptable with CICE concurrence.

Cameras may be positioned for SSME ignition in an arbitrary order.

Camera positions may be altered real-time with CICE concurrence. Alterations should be determined prior to pick-up of T-9 minute count to allow sufficient time for OTV operators to rehearse camera movements.

CVM2 camera positions for terminal count are defined in Table 70-1.

70-11 CVM2 JTV2 225

Ref Table 70-1, position cameras 009/109, 033/133, 056/156, 065/165, 066/166 061/161, 070/170, 071/171 and 067/167 for terminal count.

Support: COMM

ETM

MS  
18

Date 1 Mar 02

Not Performed: N/A

70-12 Operation - Group 2 Monitoring - LH<sub>2</sub> Chill Down Thru T-0 complete.

4-1-02

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

**Table 70-1 - CVM2 Camera Positions for Terminal Count**

**NOTE**

This Table defines CVM2 camera positions for terminal countdown. Cameras should be positioned for ignition no later than pick-up of T-9 minutes count. "Spot" scanning after pick-up of the T-9 minute count is acceptable with CICE concurrence.

The Orbiter access arm (OAA) retracts at T-7M30S. Orbiter body flap movement occurs at T-3m50s.

Cameras may be positioned for SSME ignition non-sequentially

Camera positions may be altered real-time with CICE concurrence. Alterations should be determined prior to pick-up of T-9 minute count to allow sufficient time for operators to rehearse camera movements with ice console.

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

**Group 2 Camera Positions Are Defined As Follows:**

**033/133**

Full zoom out. LO<sub>2</sub> feed line in frame center and MLP deck at bottom.

**055/155**

View ET aft dome with MLP deck just out of view at bottom, ET XT-2058 ring frame at frame top and both SRB's just in view at sides.

**056/156**

View ET aft dome with MLP deck just out of view at bottom. ET XT-2058 ring frame at frame top and both SRB's just in view at sides.

**065/165**

Full zoom out. SSV centered. MLP deck edge just in view at bottom.

**066/166**

ET centered. Intertank to LO<sub>2</sub> Barrel splice at frame top with the majority of Orbiter wing in view.

**067/167**

Center on GUCP for optimum view.

**070/170 and 071/171**

At T-9m00s, zoom in on space shuttle main engine with camera providing best view. Zoom out on SSME for wide angle view with other camera.

**009/109**

At approximately T-3m50s, position to view Orbiter body flap and elevons movement. Afterwards, center on LH<sub>2</sub> umbilical with -Y vertical strut at frame top.

**061/161**

At approximately T-1m30s, tilt-up to GO<sub>2</sub> Vent Footprint. Zoom in. Pause. If footprint is acceptable, zoom out and tilt down to view Orbiter nose/cockpit through liftoff.

\*\*\* End of Table 70-1 - CVM2 Camera Positions for Terminal Count \*\*\*

\*\*\* End of Operation 70 \*\*\*

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

## OPERATION 80 Final Inspection

Shop: SE  
Cntrl Rm Console: FR2  
OPR: ETM  
Zone: PAD A/B  
Hazard (Y/N): Y  
Duration (Hrs): 3.0

### NOTE

Final Inspection may not need to be performed depending on LO<sub>2</sub>/LH<sub>2</sub> tanking and launch countdown, as determined by CTC/TTL.

Final Inspection Team stay time guidelines for each level are given in Table 80-1. These guidelines are for reference only and may be deviated from at PICE discretion.


Operation Not Performed: N/A

4-1-05  
[Signature]

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

4-12-95



S6444-F-001

Figure 80-1: Deck (0) Level  
(For Reference Only)







Figure 80-2: Deck (0) and 95 Ft Levels  
(For Reference Only)

4-12-95



S6444-F-003

Figure 80-3: 135 and 195 Ft Levels  
(For Reference Only)

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED




Figure 80-4: 215 and 255 Ft Levels  
(For Reference Only)

**WARNING**

Personnel working at heights greater than 4 feet and within 6 feet of an unguarded edge shall wear a safety harness with a lanyard secured to an approved tie off point, substantial structural member (no handrails) or a properly installed life line.

**WARNING**

Personnel performing final inspection shall be attired in Nomex coveralls with gloves and hoods. Personnel shall have available gloves, hoods, and ELSA at all times during walkdown.

Personnel using Sony DKC-ID1 camera shall verify lithium ion battery is securely locked in bayonet connector and the lithium button battery door is locked and taped in place. Personnel shall ensure the flash is not activated on the camera.

Personnel using Kodak DC-50/120 shall verify alkaline batteries are properly installed and the flash is not active on the camera.

Personnel using digital cameras (Sony DKC ID1, Kodak DC-50/120 shall not use these cameras in the presence of a hydrogen leak or an oxygen enriched atmosphere (readings greater than 23 percent O<sub>2</sub>).

**NOTE**

Task Team Leader (TTL) for final inspection is PH-H. Additional personnel (listed below) may be added to the final inspection team with CTC, Launch Director, and Safety concurrence.

JSC Level II	(1)
PH-H	(2)
SFOC ETM	(1)

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

80-1 Assemble following final inspection team members:

TTL - PH-H	(1)
PH-H	(1)
SFOC ETM	(2)
LMSSC LSS	(1)
SFOC Safety	(1)

80-2 Final inspection team **perform** walkdown of SSV and associated facilities as follows:

**NOTE**

Following substep may be not performed with TTL concurrence.

Tables 80-2 and 80-3 are reference only items. Images are to be taken of targets of opportunity. Images must be taken with 35 mm and digital cameras. Digital images shall be inputted into SIMS.

1. Ref Tables 80-2 and 80-3, photograph SSV points of opportunity during final inspection using 35 mm. **Record** data.

Roll No. N/A

Negative No. N/A

Work order No. N/A

Sub Step Not Performed:

ME  
08

3-1-02

2. Reference Tables 80-2 and 80-3, **take** digital image of SSV points of opportunity using digital camera.

SFC No: 51103 / 51157

Description: Final Inspection Team

Disc/Frame Nos: 1-41 / 1-50

3. See Figures 80-1 through 80-4, **measure and record** (deg F) SSV external surface temperatures using IR gun(s)/scanners.

WC  
F40  
USA  
DOW GC  
No. 01  
FEB 28 02  
FEB 28 02  
P  
WC  
F40  
USA

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

**NOTE**

The following substep references inspection areas. However, inspection shall not be limited to these areas. Inspection shall be of entire SSV and specific areas of concern as defined by the TTL, CTC, or Launch Director.

**4. Visually inspect:**

- Orbiter aft engine compartment external surfaces for condensation and ice formations.
- ET TPS surfaces which cannot be observed by the OTV system.
- Specific areas of concern as determined by the TTL, CTC, or Launch Director.

OMRSD S00U00.020-A-1

OMRSD S00U00.020-C-1

OMRSD S00U00.020-D-1

80-3

Final Inspection complete. Verify no constraints to continue. Forward descriptions of debris found to SFOC DC for entry into Processing Debris / FOD Data base.

WC  
140  
USA  
FEB 28 02

Dev GC  
No. 08  
FEB 28 02

TTL (PH-H)

Date 3-1-02

6-28-02

M. PAYNE

SFOC-ETM

Date 3-1-02

80-4

Operation - Final Inspection complete.

ETM

ME  
08

Date 3-1-02

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

**Table 80-1 Final Inspection Team Walkdown Stay Times**

**255 Ft Level - 5 Minutes**

- LO<sub>2</sub> Ogive and Barrel acreage
- GO<sub>2</sub> Pressurization Line
- LO<sub>2</sub> Tank Cable Tray
- Visible LH SRB surfaces
- GO<sub>2</sub> Vent Ducts

**215 Ft Level - 20 Minutes**

- ET GH<sub>2</sub> 7 inch Vent Assembly
- ET acreage (between -Z and -Y axis)
- GO<sub>2</sub> vent area
- Orbiter tiles
- Visible SRB surfaces
- Inter tank-to-LO<sub>2</sub> Barrel splice

**195 Ft Level - 10 Minutes**

- LO<sub>2</sub> Feed Line
- ET/Orbiter Bipods (side and bottom view)
- -Y ET/SRB forward attachment (bottom view)
- -Y ET/SRB aft attachments (top view)
- Inter tank splice areas (LO<sub>2</sub> and LH<sub>2</sub>)
- ET acreage (between -Y and +Z axis)
- Orbiter tiles
- Visible LH SRB surfaces

**135 Ft Level - 10 Minutes**

- LH<sub>2</sub> ET/Orbiter Umbilical
- -Y ET/SRB C/T
- -Y Vertical Strut
- LO<sub>2</sub> Feed Line
- ET acreage between -Y axis and +Z axis
- ET/Orbiter attachments (top view)
- Visible LH SRB surfaces
- Orbiter aft fuselage

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

**Table 80-1 Final Inspection Team Walkdown Stay Times**  
**0 Level - 30 Minutes**

- LH<sub>2</sub> Aft Dome
- ET acreage around +Z axis
- ET acreage around -Z axis
- LO<sub>2</sub> Feed Line
- LH<sub>2</sub> Feed Line
- ET/Orbiter attachments - Bottom view
- ET/Orbiter LH<sub>2</sub> and LO<sub>2</sub> Umbilicals
- T-0 LH<sub>2</sub> and LO<sub>2</sub> Umbilicals
- Space Shuttle Main Engines (SSME)
- Orbiter tiles
- ET/SRB aft attachments
- Visible SRB surfaces
- SRB ignition overpressure sound suppression water troughs

\*\*\* End of Table 80-1- Final Inspection Team Walkdown Stay Times \*\*\*

4-1-02



01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

Table 80-2 Final Inspection Team - Telephotos

TELEPHOTOS - 255 FT LVL

<u>Photo</u>	<u>Camera Orientation</u>	<u>Notes</u>
GO <sub>2</sub> Vent Ducts	Horizontal	
LO <sub>2</sub> Acreage	Vertical	

TELEPHOTOS - 215 FT LVL

<u>Photo</u>	<u>Camera Orientation</u>	<u>Notes</u>
-Y Bipod Ramp	Horizontal	From RSS
LO <sub>2</sub> P/L Ice Frost Ramps	Vertical	From RSS; Requires 3-4 shots
GO <sub>2</sub> Seal/Hood	Horizontal	From haunch & RSS
GUCP	Vertical	

TELEPHOTOS - 195 FT LVL

<u>Photo</u>	<u>Camera Orientation</u>	<u>Notes</u>
-Y Bipod Ramp & Jack PAD C/O	Horizontal	

TELEPHOTOS - 135 FT LVL

<u>Photo</u>	<u>Camera Orientation</u>	<u>Notes</u>
LH <sub>2</sub> UMB	Horizontal	
-Y Longeron	Vertical	If needed
Jack Pad Closeouts	Horizontal	
LH <sub>2</sub> Acreage	Vertical	

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

Table 80-2 Final Inspection Team - Telephotos

TELEPHOTOS - MLP

<u>Photo</u>	<u>Camera Orientation</u>	<u>Notes</u>
LH <sub>2</sub> UMB	Horizontal	From West
LH <sub>2</sub> UMB	Horizontal	From NW
EB-7	Horizontal	
EB-8	Horizontal	
LH <sub>2</sub> Aft Dome	Horizontal	
Third Hard Point C/O	Vertical	
LH <sub>2</sub> Barrel	Horizontal	From North
SSV Overall	Horizontal	From North
SSV Overall	Horizontal	From East
LO <sub>2</sub> F/L Bracket & Bellows	Vertical	XT-1973
LO <sub>2</sub> F/L Bracket	Vertical	XT-1871
LO <sub>2</sub> F/L Bracket	Vertical	XT-1623
LO <sub>2</sub> F/L Bracket	Vertical	ST-1377 & XT-1129
LO <sub>2</sub> F/L Bracket & Bellows	Vertical	XT-1129 & XT-1106 from SE
LO <sub>2</sub> F/L & C/T	Vertical	From SE

600 MM PHOTOS - 255 FT LVL

<u>Photo</u>	<u>Shutter Speed</u>	<u>Notes</u>
GO <sub>2</sub> Vent Ducts	1/30	Contingency

600 MM PHOTOS - 215 FT LVL

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

**Table 80-2 Final Inspection Team - Telephotos**

<u>Photo</u>	<u>Shutter Speed</u>	<u>Notes</u>
-Y GO <sub>2</sub> Seal	1/30	
-Y Bipod Ramp	1/30	Contingency
Jack Pad C/O's	1/4	Difficult if windy
LO <sub>2</sub> F/L	1/15	
-Y Vertical Strut (Crack)	1/30	

**600 MM PHOTOS - 195 FT LVL**

<u>Photo</u>	<u>Shutter Speed</u>	<u>Notes</u>
-Y Bipod Ramp	1/30	Contingency

**600 MM PHOTOS - 135 FT LVL**

<u>Photo</u>	<u>Shutter Speed</u>	<u>Notes</u>
LH <sub>2</sub> UMB	1/30	
-Y Vertical Strut (Crack)	1/60	
LO <sub>2</sub> F/L Bellows	1/15	Contingency

**600 MM PHOTOS - MLP**

4-1-02  
ET  
05

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

Table 80-2 Final Inspection Team - Telephotos

<u>Photo</u>	<u>Shutter Speed</u>	<u>Notes</u>
LH <sub>2</sub> UMB	1/30	From West
LH <sub>2</sub> UMB	1/30	From NW
LH <sub>2</sub> UMB	1/30	From East
LH <sub>2</sub> UMB Actuator C/O	1/15 or 1/30	From North standing next to water pipe
LO <sub>2</sub> UMB	1/5	Lower Inboard
LO <sub>2</sub> UMB	1/8	Inboard
LO <sub>2</sub> F/L Bracket & Bellows	1/15	One photo to include XT-1978 & XT-1973
LO <sub>2</sub> F/L Bracket	1/15	XT-1871
LO <sub>2</sub> F/L Bracket	1/15	XT-1623
LO <sub>2</sub> F/L Bracket	1/15	XT-1377
LO <sub>2</sub> F/L Bracket	1/30	One photo to include XT-1129 & XT-1106
LO <sub>2</sub> F/L Bracket	1/30	From SE corner; One photo to include XT- 1129 & XT-1106
Jack Pad C/O's	1/15	From SE corner
Ice Frost Ramps or Pal Ramps	1/15 or 1/30	Contingency
LH <sub>2</sub> UMB Inboard	1/15	From East
+Y Longeron	1/15 or 1/30	Contingency
-Y Longeron	1/15	Contingency

WIDE ANGLE PHOTOS - 255 FT LVL

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

Table 80-2 Final Inspection Team - Telephotos

<u>Photo</u>	<u>Camera Orientation</u>	<u>Lens</u>	<u>Notes</u>
LO <sub>2</sub> Tank	Vertical	35-70 mm	
GO <sub>2</sub> Vent Ducts	Horizontal	35-70 mm	

WIDE ANGLE PHOTOS - 215 FT LVL

<u>Photo</u>	<u>Camera Orientation</u>	<u>Lens</u>	<u>Notes</u>
Overall GH <sub>2</sub> Vent Line	Horizontal	35-70 mm	
Orbiter Nose, ET -Y Side	Horizontal	35-70 mm	
Orbiter Nose, ET -Y, +Z Side	Horizontal	35-70 mm	From RSS
Forward Half of Vehicle	Vertical	28 mm	From RSS
Entire Orbiter	Vertical	28 mm	From RSS

WIDE ANGLE PHOTOS - 195 FT LVL

<u>Photo</u>	<u>Camera Orientation</u>	<u>Lens</u>	<u>Notes</u>
Aft Part of SSV, LH Wing	Vertical	35-70 mm	
Orbiter Fwd Section, Upper LH <sub>2</sub> Tank	Vertical	35-70 mm	
Bipod, -Y, +Z Intertank Area	Horizontal	35-70 mm	

WIDE ANGLE PHOTOS - 135 FT LVL

<u>Photo</u>	<u>Camera</u>	<u>Lens</u>	<u>Notes</u>
--------------	---------------	-------------	--------------

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

Table 80-2 Final Inspection Team - Telephotos  
Orientation

Orbiter Aft Section	Vertical	35-70 mm
Lower LH <sub>2</sub> Tank & LH SRB	Vertical	35-70 mm

WIDE ANGLE PHOTOS - MLP

<u>Photo</u>	<u>Camera Orientation</u>	<u>Lens</u>	<u>Notes</u>
Overall Orbiter Left Side	Vertical	28 mm	
ET -Y, +Z Quadrant	Vertical	28 mm	
ET -Z Side	Vertical	28 mm	
ET +Y, +Z Quadrant	Vertical	28 mm	
Overall Orbiter Right Side	Vertical	28 mm	
ET Aft Dome	Horizontal	35-70 mm	
-Z Side of LO <sub>2</sub> T-0; RCS Stinger	Horizontal	35-70 mm	
+Z Side of LO <sub>2</sub> T-0; RCS Stinger OMS Nozzle	Horizontal	35-70 mm	
-Z Side of LH <sub>2</sub> T-0; RCS Stinger	Horizontal	35-70 mm	
+Z Side of LH <sub>2</sub> T-0; RCS Stinger OMS Nozzle	Horizontal	35-70 mm	
Overall SSME Cluster	Horizontal	50 mm	-Y Side
SSME No. 2	Horizontal	50 mm	
SSME No. 1, -Z Side	Horizontal	50 mm	
SSME No. 3	Horizontal	50 mm	
Overall SSME Cluster	Horizontal	50 mm	+Y Side
LO <sub>2</sub> UMB Area	Horizontal	35-70 mm	
LH <sub>2</sub> UMB Area	Horizontal	35-70 mm	
ET/ORB UMB & ORB	Horizontal	28 mm	From under ET

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

**Table 80-2 Final Inspection Team - Telephotos**  
Lower Surface

\*\*\* End of Table 80-2 Final Inspection Team - Telephotos \*\*\*

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

Table 80-3 Reduced Final Inspection Team Photos

WIDE ANGLE & TELEPHOTO PHOTOGRAPHY - 255 FT LVL

<u>Photo</u>	<u>Camera Orientation</u>	<u>Lens</u>	<u>Notes</u>
GO <sub>2</sub> Vent Ducts	TELE	Horizontal	

WIDE ANGLE & TELEPHOTO PHOTOGRAPHY - 215 FT LVL

<u>Photo</u>	<u>Camera Orientation</u>	<u>Lens</u>	<u>Notes</u>
-Y Bipod Ramp	Horizontal	TELE	From RSS
LO <sub>2</sub> P/L Ice/Frost Ramps	Vertical	TELE	From RSS; 2 photos required
GO <sub>2</sub> Seal/Hood	Horizontal	TELE	From RSS
GUCP	Vertical	TELE	
Fwd Half of SSV	Vertical	28 mm	From RSS
Entire Orbiter	Vertical	28 mm	From RSS

WIDE ANGLE & TELEPHOTO PHOTOGRAPHY - 195 FT LVL

<u>Photo</u>	<u>Camera Orientation</u>	<u>Lens</u>	<u>Notes</u>
-Y Bipod Ramp & Jack Pad C/O's	Horizontal	TELE	

WIDE ANGLE & TELEPHOTO PHOTOGRAPHY - 135 FT LVL



01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

Table 80-3 Reduced Final Inspection Team Photos

<u>Photo</u>	<u>Camera Orientation</u>	<u>Lens</u>	<u>Notes</u>
LH <sub>2</sub> UMB	Horizontal	TELE	
Orbiter Aft Section	Vertical	35-70 mm	

WIDE ANGLE & TELEPHOTO PHOTOGRAPHY - MLP DECK

<u>Photo</u>	<u>Camera Orientation</u>	<u>Lens</u>	<u>Notes</u>
LH <sub>2</sub> UMB	Horizontal	TELE	From West
ET Aft Dome	Horizontal	TELE	
Aft Hard Point Closeout	Vertical	TELE	
LH <sub>2</sub> Tank	Horizontal	TELE	From North
LO <sub>2</sub> Tank	Horizontal	TELE	From North
LO <sub>2</sub> Tank	Horizontal	TELE	From East
LO <sub>2</sub> F/L Bracket Bellows	Horizontal	TELE	XT - 1978 & XT - 1973
LO <sub>2</sub> F/L Bracket	Horizontal	TELE	XT - 1871
LO <sub>2</sub> F/L Bracket	Horizontal	TELE	XT - 1623
LO <sub>2</sub> F/L Brackets	Horizontal	TELE	XT - 1377 & XT - 1129
LO <sub>2</sub> F/L Brackets & Bellows	Horizontal	TELE	XT - 1129 & XT - 1108; from SE
LO <sub>2</sub> P/L & C/T	Horizontal	TELE	From SE
Overall Orbiter Left Side	Vertical	28 mm	
ET -Z Side	Vertical	28 mm	
Overall Orbiter Right Side	Vertical	28 mm	
Overall SSME Cluster -Y Side	Horizontal	28 mm	
Overall SSME Cluster +Y Side	Horizontal	28 mm	

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

Table 80-3 Reduced Final Inspection Team Photos

ET/Orb UMB & Orbiter  
Lower Surface

Horizontal

28 mm

From under ET

\*\*\* End of Table 80-3 - Reduced Final Inspection Team Photos \*\*\*

\*\*\* End of Operation 80 \*\*\*

11-1-02  
11/1/02

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

## OPERATION 90 LO<sub>2</sub>/LH<sub>2</sub> Drain Monitoring

Shop: SE  
Cntrl Rm Console: FR2  
OPR: ETM  
Zone: NA  
Hazard (Y/N): N  
Duration (Hrs): 4.0

### NOTE

This operation is contingent upon progression of launch countdown and is performed after start of cryo (LO<sub>2</sub>/LH<sub>2</sub>) loading and subsequent launch scrub, FRF, or WCDDT.

Operation Not Performed:

ME  
08

3-1-02

### NOTE

This operation monitors the External Tank external surfaces during LO<sub>2</sub>/LH<sub>2</sub> drain operations from time of detanking until 1.5 hours after LO<sub>2</sub>/LH<sub>2</sub> low level sensors read dry via OTV 004/104, 009/109, 013/113, 033/133, 042/142, 054/154, 055/155, 056/156, 060/160, 061/161, 062/162, 063/163, 064/164, 065/165, 066/166, 067/167, 068/168, 069/169, 070/170, and 071/171.

Noted requirements satisfied by this operation: OMRS S00E00.021

90-1 Record start date/time (GMT) of LH<sub>2</sub> and LO<sub>2</sub> Tank Drain.

LH<sub>2</sub> Drain Start Date N/A Time N/A GMT

LO<sub>2</sub> Drain Start Date N/A Time N/A GMT

ETM N/A Date N/A

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

90-2 CVM1 JTV1 223

From start of LO<sub>2</sub> Tank Drain and LH<sub>2</sub> Tank Drain until respective LO<sub>2</sub>/LH<sub>2</sub> low level sensors read dry, **monitor** ET external surfaces including LO<sub>2</sub> Feed Line, LH<sub>2</sub> Feed Line, LH<sub>2</sub> Recirculation Line, LH<sub>2</sub> Aft Dome and manhole covers, LH<sub>2</sub>/LO<sub>2</sub> Umbilicals, TSM LH<sub>2</sub>/LO<sub>2</sub> Umbilicals via OTV cameras. No cryogenic liquid or excessive vapors allowed.

ETM N/A Date N/A

Support: COMM

90-3 Record date/time (GMT) when LO<sub>2</sub>/LH<sub>2</sub> low level sensors read dry.

LH<sub>2</sub> Sensors Dry Date N/A Time N/A GMT

LO<sub>2</sub> Sensors Dry Date N/A Time N/A GMT

ETM N/A Date N/A

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

90-4 CVM1 JTV1 223

Monitor ET external surfaces including LO<sub>2</sub> Feed Line, LH<sub>2</sub> Feed Line, LH<sub>2</sub> Recirculation Line, LH<sub>2</sub> Aft Dome and manhole covers, LH<sub>2</sub>/LO<sub>2</sub> Umbilicals, TSM LH<sub>2</sub>/LO<sub>2</sub> Umbilicals via OTV cameras for 1.5 hours after LO<sub>2</sub>/LH<sub>2</sub> low level sensors have read dry. No cryogenic liquid or excessive vapors allowed. Record date/time (GMT) when monitoring complete.

LH<sub>2</sub> Complete Date N/A Time N/A GMT

LO<sub>2</sub> Complete Date N/A Time N/A GMT

ETM N/A Date N/A

Support: COMM

90-5 Completion of this operation satisfies noted requirements.

USA  
Mar  
026 OMRSD S00E00.021

90-6 Operation - LO<sub>2</sub>/LH<sub>2</sub> Drain Monitoring complete.

/\*\*\* End of Operation 90 \*\*\*

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

## OPERATION 100 Console Securing

Shop: SE  
Cntrl Rm Console: FR2  
OPR: ETM  
Zone: NA  
Hazard (Y/N): N  
Duration (Hrs): 0.5

### 100-1

CTIF	TBC	136
TBC	CTC	232

OTV support for ET thermal protection system evaluation no longer required.

### 100-2

CTIF JYVR 138

Perform the following:

1. Turn off video recorders.
2. Remove tape cartridges.
3. OTV support no longer required.

Support: COMM

### 100-3

CTIF	CVM1	222
	CVM2	

Secure consoles by setting all monitors to "Off" position.  
Report completion.

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

**NOTE**

Perform next step only after a successful launch.

100-4

**CTIF**

Remove photo processing laptop computer from Firing Room.

Not Performed: N/A

100-5

<b>CTIF</b>	<b>TBC</b>	<b>136</b>
<b>TBC</b>	<b>CTC</b>	<b>232</b>

Firing Room 2, ice frost monitoring area securing complete.

100-6

Operation 100 - Console Securing complete.

ETM R Brewer Date 3-1-02 3-1-02 3-1-02 OR 04

\*\*\* End of Operation 100 \*\*\*

4-1-02  
X CLASSIFICATION

100-2

4-1-02

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

### OPERATION 110 Summary Tape

Shop: SE  
Cntrl Rm Console: FR2  
OPR: ETM  
Zone: NA  
Hazard (Y/N): N  
Duration (Hrs): 18.0

#### NOTE

Observations/concerns observed during count are typically recorded on the summary tape real-time (trouble tape).

#### 110-1 CICE

After launch or launch scrub, prepare a summary tape to include observations/concerns noted during count.

#### 110-2 Operation Summary Tape complete.

ETM R Brewen Date 3/4/02

\*\*\* End of Operation 110 \*\*\*

4-1-02  
ETM  
05



01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

## OPERATION 120 Post Drain Walkdown

Shop: SE  
Cntrl Rm Console: NA  
OPR: ETM  
Zone: PAD A/B  
Hazard (Y/N): Y  
Duration (Hrs): 2.0

### NOTE

Post drain walkdown performed only after start of cryo (LH<sub>2</sub>/LO<sub>2</sub>) loading and subsequent launch scrub.

Operation Not Performed:

ME  
OB

3-1-02

### WARNING

Personnel working at heights greater than 4 feet and within 6 feet of an unguarded edge shall wear a safety harness with a lanyard secured to an approved tie off point, substantial structural member (no handrails) or a properly installed life line.

Personnel shall wear hardhats and flame retardant coveralls while performing post drain walkdown.

### NOTE

Post drain walkdown typically commences approximately 1.5 hours after LH<sub>2</sub>/LO<sub>2</sub> low level sensors read dry.

Post drain walkdown performed in support of a 24 hour scrub turnaround is typically coincident with the L-20 hour pre-launch walkdown for the ensuing launch attempt.

4-1-02  
ME  
OB

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

**NOTE**

NASA ET Mechanical Engineer (PH-H) or designee shall function as team leader. Following personnel are walkdown optional participants:

NASA Engr	(4)
SFOC Engr	(2)
LMSSC-LSS	(1)
Boeing LSS	(1)
SFOC Safety	(1)

- 120-1 NASA Lead ET Mechanical Systems Engineer (PH-H) verify essential personnel on station, properly attired, and ready to proceed with post drain walkdown.

**Essential Personnel**

NASA Engineering (PH-H)	1
SFOC Engineering (ETM)	1

**NOTE**

"Hands-on Investigation" is applicable only to those areas which are not understood or fully defined and which cannot be adequately evaluated otherwise.

- 120-2 Perform post drain walkdown as follows:

1. Visually inspect ET TPS exterior surfaces after detanking and warm-up (approximately T + 4 hours after drain is initiated) from the MLP, FSS, and RSS as access permits.
2. Perform hands-on investigation of all areas suspected of violating Doc: NSTS 08303 (LI) NSTS PROGRAM ICE/DEBRIS INSPECTION CRITERIA (LI)

3. Photograph any vehicle/facility concerns observed.

OMRSD S00E00.031

SPC No: N/A

Disc/Frame Nos: N/A

WC 140  
USA  
Dev. 120  
No. 01  
FEB 23 02  
FEB 28 02

026  
USA

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

- 120-3 Walkdown complete. All discrepancies identified. No constraints to continue. Forward description(s) of debris found to SFOC G2C for entry into Processing Debris/FOD Database.


2  
140  
USA  
Dev. GC  
No. 02  
WC  
140  
USA  
FEB 28 '02  
FEB 28 '02  
FEB 28 '02

PH-H N/A Date N/A

ETM N/A Date N/A

- 120-4 Operation Post Drain Walkdown complete.

\*\*\* End of Operation 120 \*\*\*



100  
AT-1-02

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

### OPERATION 130 Post Launch Walkdown

Shop: SE  
Cntrl Rm Console: NA  
OPR: ETM  
Zone: PAD A/B  
Hazard (Y/N): Y  
Duration (Hrs): 3.0

#### NOTE

Do not perform this operation after launch scrub.

Operation Not Performed: N/A

#### WARNING

Personnel working at heights greater than 4 feet and within 6 feet of an unguarded edge shall wear a safety harness with a lanyard secured to an approved tie off point, substantial structural member (no handrails) or a properly installed life line.

Personnel participating in walkdown shall wear hardhats and flame retardant coveralls.

#### NOTE

NASA ET Mechanical Engineer (PH-H) or designee shall function as team leader. Following personnel are walkdown optional participants:

NASA Engr	(3)
SFOC Engr	(2)
LMSSC-LSS	(1)
Boeing LSS	(2)
SRB ELE	(1)
Thiokol-LSS	(1)
SFOC Safety	(1)

pad Mgmt Rep (1)

WC 140 USA  
FEB 28 02  
130  
WC 140 USA  
FEB 28 02

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

- 130-1 NASA (PH-H) verify following personnel on station, properly attired, and ready to proceed with post launch walkdown.

Essential Personnel		
NASA	PH-H	1
SFOC	ETM	1

NOTE

Post Launch Walkdown must be performed prior to washdown and Pad being opened for normal work.

- 130-2 Perform Post Launch Walkdown as follows:

1. Ref Table 130-1, **visually inspect** post launch pad/area to identify any lost flight or ground systems hardware and debris sources.
2. Ref Table 130-2, **document/SIMS photograph** launch PAD area configuration.

WC 140 USA  
FEB 28 '02  
GC  
No. 01  
WC 140 USA  
FEB 28 '02

Description: Post Launch Walkdown

SFC No: 51156

DISC/FRAME NOS: 1-28

OMRSD S00U00.010-1

USA  
VM  
011

- 130-3 Walkdown complete. Debris sources and lost flight hardware identified. No constraints to continue. Forward description(s) of debris found to SFOC GC for entry into Processing Debris IFOD Database

WC 140 USA  
FEB 28 '02  
GC  
No. 02  
WC 140 USA  
FEB 28 '02

PH-H Robert Speece Date 3-1-02

6-28-02 ETM J. Blue Date 3-1-02

- 130-4 Operation - Post Launch Walkdown complete.

6-28-02  
1-02

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

**Table 130-1 Post Launch Walkdown Inspection Areas**

Record mission info, PAD, date, and time:

STS 109

PAD A

Date 3-1-02

Time 0800

**SRB Hold-down posts (HDP)**

Inspect for damage, stud hang-up Epon shim material, ordnance fragments, doghouse blast covers, erosion, missing hardware, debris. Record Results:

- NO STUD HANG UPS
- NO MISSING HARDWARE ON HDP (8)

**MLP Deck**

SRB aft skirt purge lines  
SRB T-0 umbilicals  
Tail service masts (TSM's)  
MLP deck

**195 Ft Level**

Orbiter access arm (OAA)

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

**Table 130-1 Post Launch Walkdown Inspection Areas**

**215 Ft Level - GH2 Vent Line/GUCP**

Latch position  
Loose cables  
Damage from SRB plume  
Damage to the QD

**255 Ft Level - GO<sub>2</sub> Vent Arm, Ducts, Hood**

Seals  
Hood windows, doors, latches

**Fixed Service Structure (FSS)**

Cable tray covers  
Signs  
Hydraulic leaks  
Slidewire baskets

**PAD Apron/Acreage**

Vehicle hardware and/or flight TPS materials  
Facility debris

**Table K-1 PAD Apron/Acreage Items**

**Description**

**Location**

Minor Debris found in PAD Apron	

\*\*\* End of Table 130-1 - Post Launch Walkdown Inspection Areas \*\*\*



01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

**Table 130-2 Post Launch Photos (MLP, FSS, PAD, Apron, Pad Acreage)**

**MLP 0-level**

- 1 Ea HDP No. 1, 2, 5 & 6 (HDP shoe and Epon shim)
- 1 Ea HDP No. 3, 4, 7 & 8 (blast cover down to HDP base)
- 1 Ea SRB T-O umbilical
- 1 Ea overall view SRB exhaust cutouts\

Any unusual or debris-related damage to the facility; sound suppression water pipes, TSM's cracks in MLP deck, witness panels, handrails, etc.

Any flight hardware debris (tiles, SRB ordnance fragments)  
Any facility debris (nuts, bolts, cable tray covers, etc.)

**FSS**

Close-ups of GUCP and latching mechanism  
Overall views of GO<sub>2</sub> vent hood/ducts, if damaged  
Any flight hardware or facility debris  
Any unusual or debris-related damage to the facility

**PAD Apron/PAD Acreage**

Any flight hardware or unusual facility debris objects

Any unusual or debris-related damage to the PAD (such as missing brick in the flame trench), perimeter fence, etc.

**\*\*\* End of Table 130-2 - Post Launch Photos (MLP, FSS, PAD, Apron, Pad Acreage) \*\*\***

**\*\*\* End of Operation 130 \*\*\***

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

### OPERATION 140 Film Review

Shop: SE  
Cntrl Rm Console: NA  
OPR: ETM  
Zone: NA  
Hazard (Y/N): N  
Duration (Hrs): 15.0

#### NOTE

This operation may be not performed after launch scrub.

Operation 140 Not Performed: NA

#### NOTE

Analysis of Pad Debris Inspection Results determines priority for film review. All critical film (as determined by the Debris Team) must be reviewed as soon as possible after launch and no later than 36 hours prior to entry (of the Orbiter into the earth's atmosphere).

140-1 Review and analyze all engineering launch (and flight) film to:

- Identify any debris damage to the SSV
- Identify flight vehicle or ground system damage that could affect Orbiter flight operations of future SSV launches.

OMRSD S00U00.011-1

USA  
01/11/02

ETM R Brewer Date 3/4/02

140-2 Operation - Film Review complete.

ETM R Brewer Date 3/4/02

\*\*\* End of Operation 140 \*\*\*

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

## OPERATION 145 IR Camera Removal

Shop: PH-H  
Cntrl Rm Console: NA  
OPR: ETM  
Zone: NA  
Hazard (Y/N): N  
Duration (Hrs): 2.0

### WARNING

Hard hats required on the Pad when SSV is not present.

### CAUTION

Exercise care to avoid dropping equipment, fasteners, etc from RSS roof to prevent damage to equipment or injury to personnel. All tools must be tethered.

### NOTE

IR Camera removal from RSS Roof site may be not performed in launch scrub turnaround scenarios.

**145-1 Remove IR camera at RSS Roof Site as follows.**

- 1. Remove** fasteners (2 pl) from camera housing front. **Retain** fasteners for reinstallation when front cover is installed.
- 2. Install** camera housing front cover using previously removed fasteners (2 pl). **Tighten** fasteners (2 pl) wrench tight.

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

**WARNING**

Power cable is live. Care should be exercised when connecting power cable to avoid electric shock.

**CAUTION**

Do NOT allow back cover to exert undue force on cables when opening/rotating back cover.

3. **Rotate** camera housing back cover into open position by removing bolts with flat washers (20 pl). **Retain** bolts/washers for reinstallation.
4. **Disconnect:**
  - Power cable
  - Pan & tilt cable
  - Controller cable
  - OTV coaxial cable
5. **Unlock** spring pin at lower, left to release IR camera Unit in camera housing. **Remove** IR Camera Unit from camera housing by carefully sliding it out the back opening of the camera housing. **Support** IR Camera Unit during removal.
6. **Rotate** camera housing back cover into closed position. Do not pinch cables. **Secure** back cover by reinstalling bolts/flat washers (20 pl). **Tighten** bolts wrench tight.

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

**WARNING**

Isopropyl Alcohol is flammable and is a skin, eye and respiratory tract irritant that affects the central nervous system. Ensure adequate ventilation, avoid inhalation of vapors and do not use near heat, sparks or open flame. Skin contact may cause redness and pain eye contact will cause severe eye irritation and may result in permanent damage. Inhalation of vapors in high concentrations has a narcotic effect on the central nervous system. Personnel shall wear N-Dex nitril gloves and chemical splash goggles. When working at eye level or above wear a face shield over goggles.

WS002.a 05-22-01

7. Clean IR Camera Unit lens plate using (1) roll 8305-00-519-3144 Rympile cloth dampened with (4) ounces 6810-00-543-7915 Isopropyl alcohol.
8. Route IR Camera Unit to VAB 3K1 for refurb/checkout.

NASA PH-H M. Payne Date 3/8/02

USA ETM R Brewer Date 3/8/02

Not Performed: N/A

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

**NOTE**

IR Camera removal from Camera Site 2 may be not performed in launch scrub turnaround scenarios.

145-2 Remove IR camera from Camera Site 2 as follows.

1. Remove bolt(s) from camera housing front. Retain bolt(s) for reinstallation when front cover is installed.
2. Install camera housing front cover using previously removed bolt(s). Tighten bolt(s) wrench tight.

**WARNING**

Power cable is live. Care should be exercised when connecting power cable to avoid electric shock.

**CAUTION**

Do NOT allow back cover to exert undue force on cables when opening/rotating back cover.

3. Loosen screws (8 pl) securing camera housing back cover using Phillips screwdriver. Rotate camera housing back cover to open position. Retain bolts/washers for reinstallation.
4. Disconnect:
  - Power cable
  - Pan & tilt cable
  - Controller cable (2 pl)
  - OTV coaxial cable
5. Unscrew set screw(s) at lower, left/right to release IR camera Unit in camera housing. Remove IR camera Unit from camera housing by carefully sliding it out the back opening of the camera housing. Support IR camera Unit during removal.
6. Coat camera housing back cover O-ring with a single coat of (1) tube/jar 6505-00-133-8025 Petroleum Jelly, Vaseline (or equivalent).

4-1-02  
EF  
03

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

7. Rotate camera housing back cover into closed position. Do not pinch cables. Secure back cover by installing screws (8 pl). Tighten screws wrench tight using Phillips screwdriver.

**WARNING**

Isopropyl Alcohol is flammable and is a skin, eye and respiratory tract irritant that affects the central nervous system. Ensure adequate ventilation, avoid inhalation of vapors and do not use near heat, sparks or open flame. Skin contact may cause redness and pain eye contact will cause severe eye irritation and may result in permanent damage. Inhalation of vapors in high concentrations has a narcotic effect on the central nervous system. Personnel shall wear N-Dex nitril gloves and chemical splash goggles. When working at eye level or above wear a face shield over goggles.

WS002, 05-22-01

8. Clean IR Camera Unit lens plate using (1) roll 8305-00-519-3144 Rymple cloth dampened with (4) ounces 6810-00-543-7915 Isopropyl alcohol.
9. Route IR Camera Unit to VAB 3K1 for refurb/checkout.

NASA PH-H

*M. Payne*  
*[Signature]*

Date 3/08/02

USA ETM

*R. Brewer*

Date 3/08/02

Not Performed: N/A

\*\*\* End of Operation 145 \*\*\*

01-09-2002  
APPROVED

OMI S6444 J03  
APPROVED

## OPERATION 150 Final Report

Shop: SE  
Cntrl Rm Console: NA  
OPR: ETM  
Zone: NA  
Hazard (Y/N): N  
Duration (Hrs): 0.5

### NOTE

This operation may be not performed after launch scrub.

Operation 150 Not Performed: NA

- 150-1 Assemble final report by attaching following reports to this OMI.  
Reference each to this step.

Post Launch PAD Assessment  
SRB Assessment  
Launch Film Review  
Launch Day Video Review  
Orbiter Landing Assessment  
ET Separation Review

- 150-2 Final report assembly complete.

ETM R Brewar Date 04-01-02

- 150-3 Operation - Final Report complete.

\*\*\* End of Operation 150 \*\*\*



OMI-56444-Op. 150-1

Page 1 of 1

**STS-109 PRE-LAUNCH PAD DEBRIS INSPECTION REPORT**  
**KSC Debris Team**  
**27 February 2002**

The pre-launch inspection of the MLP-2, Pad A FSS and RSS was conducted on 27 February 2002 from 0645 to 0930 hrs EDT.

No facility items were documented in Appendix K of S0007VL4. Minor clean-up items were in-work.

Two vehicle IPR's were generated:

-- IPR109V-405 Two areas of damaged External Tank foam on the LO2 Tank. One area is located at Xt-760, approximately 39 degrees +Y of the +Z axis. The other is located at Xt-600, approximately 31 degrees -Y of the +Z axis. Assessment is in-work. Current plan is to use-as-is.

-- IPR109V-408 Small deposit of RTV-133 on the -Z side of LH SRB forward center segment. (approx. location Xb-1060).

Current plan is to use-as-is.

Armando Oliu  
NASA Ice/Debris Team  
321-861-3644

OMI- \$6441-OP.150-1  
**STS-109 LAUNCH DAY VIDEO REVIEW**  
**KSC Photo/Video Analysis Team**  
**1 March 2002**

Page 1 of 1

**Significant Anomalies**

None

**Minor Anomalies**

None.

**Funnies**

Shortly after SRB separation, particle was observed moving past SSME Cluster (TV-13). Due to video quality, it was difficult to determine the particle type and origin. More detailed analysis will be performed from high speed films.

**Observations**

Particles (possibly forward RCS paper cover) observed moving past vertical stabilizer just prior to plume recirculation (TV-13).

Bird observed in field of view casting a shadow on the ET Ogive (OTV 071), but was identified not to be in close proximity to the vehicle (TV-4A).

Small particle was observed falling on the +Z side of RH wing during SSME ignition. No contact with Orbiter observed (OTV 054).

Free burning hydrogen was visible near the vertical stabilizer (OTV 070, 041, 051, TV-7A, TV-21).

Numerous pieces of ice from the ET/ORB umbilical shook loose and contacted umbilical sill tiles, but no damage was detected (OTV 009, 054, 063).

LH2 and LO2 T-0 umbilical disconnect was normal (OTV 049, 050).

Frost was visible around -Y and +Y ET GOX vent louver (OTV 060, 061).

Pieces of aft skirt instafoam fell out of the SRB plume during flight (TV-4A).

**Notes**

A total of 19 videos were made available for review.

Review of long range tracking films is scheduled to begin Saturday, March 2, 2002.

Armando Oliu  
NASA - KSC

Abdi Khodadoust  
Boeing - Huntington Beach

Carlos Ortiz  
Boeing - Huntington Beach

OMI-56444-OP 150-1

Page 1 of 2

**STS-109 POST LAUNCH FILM REVIEW**  
**KSC Photo/Video Analysis Team**  
**2 March 2002**

**Significant Anomalies**

None

**Minor Anomalies**

None

**Funnies**

None

**Observations**

Cloud cover intermittently obscured view shortly after roll maneuver on many cameras. As a result, no data was available to further analyze the item noted as a "funnie" in the Post-Launch Video review.

GUCP separation and retraction appeared normal (E-33, E-34). GH2 vent line contacted deceleration cable south of center. Latch mechanism hit the North stabilizer rod initially and came to rest adjacent to the South stabilizer rod. Positive capture was achieved on the vent line latch. (E-39, E-43)

Vapors visible from flex hose support block web area. Most likely caused by moisture on structure. (E-36)

Vapor trail was observed off of wing tips during and after roll maneuver. (E-52, E-207, E-213, E-222, E-223, E-224)

SRB water trough baggie material was noted exiting the RH SRB exhaust hole. (E-36)

Several birds came into field of view after SSME startup. No contact with vehicle was noted. (E-63, E-77, E-224)

SRB separation appeared normal. (E-207, E-208, E-212)

SSME Mach diamond formation sequence was 3-2-1 (E-76, -77)

Free-burning GH2 blown toward vertical stabilizer by wind. (E-52, E-63, E-76, E-77)

Particles of SRB aft-skirt instafoam fell along side the SRB plume during ascent. (E-207, E-212)

Body flap movement during ascent was typical. (E-207, E-212, E-220)

Ice particles fell from ET/ORB umbilicals after lift-off. No impact to orbiter lower surface was noted. (E-31, E-34, E-36, E-52, E-63)

Charring on the ET aft dome was typical. (E-208, E-212, E-222, E-223)

Umbilical purge barrier baggie material fell during roll maneuver. (E-213, E-222)

Forward RCS paper covers were observed falling aft during early ascent. (E-207, E-223)

OMI-56444-01 150-1. Page 2 of 2.

Pieces of facility debris entered field of view during liftoff, no vehicle impacts. (E-31, E-36, E-40).

Small ice particles from the flight-half of GH2 vent were observed falling alongside the -Z side of the ET shortly after T-0. (E-207)

North Hydrogen Burn Igniters on LH2 TSM sputtered momentarily. (E-76)

Throat plug material ejected from SRB exhaust hole after T-0. No contact with vehicle. (E-52)

Ice from LO2 feedline bellows or support bracket seen falling between ET and Orbiter. No contact with orbiter noted. (E-52)

RTV noted on LH SRB during L-24 hour inspection was still intact after T-0. (E-33)

Several flashes in SSME plume were observed during ascent. (E-222, E-223)

#### Notes

Review of high-speed films will continue on Monday, March 4, 2002.

Armando Oliu            Robert Speece

NASA - KSC            NASA - KSC

Abdi Khodadoust

Boeing-Huntington Beach

Carlos Oritz

Boeing-Huntington Beach

OMX-56444-Op. 150-1 Page 1 of 2

**STS-109 POST LAUNCH FILM REVIEW**  
**KSC Photo/Video Analysis Team**  
**4 March 2002**

**SIGNIFICANT ANOMALIES**

None.

**MINOR ANOMALIES**

None.

**FUNNIES**

None.

**OBSERVATIONS**

No stud hang up were observed on any of the SRB hold-down posts.

One small particle fell from each of HDP #2 and #4 DCS/stud hole. (E-8, E-12)

SRB holddown post shoe rocked slightly on HDP's #1, #2, and #6. (E-8, E-9, E-13)

GH2 vent line retraction appeared normal. No rebound observed from the pivot arm assembly. (E-41, E-42, E-61)

No OMS pod flexing observed. (E-17, E-18)

Deluge water pipe leaking near HDP 8. (E-16)

GSE Tile shim material shaken loose by SSME ignition acoustics/vibration from the base heat shield near SSME #1. GMT 11:21:59.349 (E-20)

Tile surface coating material was lost from aft face of LH OMS RCS stinger and several from base heat shield. This is a common occurrence due to SSME ignition acoustics.

Free-burning GH2 blown toward vertical stabilizer during SSME ignition.

Several ice particles fell from ET/ORB umbilicals during SSME ignition.

Vapors on ET aft dome and SRB stiffener rings were observed after T-0.

OMI \$6444-OP 150-1

Page 2 of 2

Ice particles fell from LH2 / LO2 TSM T-0 disconnects.

SRB throat plug material ejected from exhaust hole. No contact with vehicle.

Umbilical purge barrier baggie material fell shortly after T-0. (E-6, E-62)

**NOTES**

All film items, except for E-204, have been reviewed. E-204 will be reviewed upon its arrival.

No anomalies were observed in the films and videos that would be a concern for re-entry and landing.

Armando Oliu  
NASA - KSC

DMI-56444-OP.150-1 Page 1 of 2

**STS-109 ON-ORBIT FILM SUMMARY**  
**KSC Photo/Video Analysis Team**  
**19 March 2002**

The last film/video data, 35mm still images from the LO2 ET/ORB umbilical camera, 16mm motion picture with 5mm and 10mm lens and Crew Hand-Held Still Images and video, of the External Tank after separation from the Orbiter were received and reviewed at KSC on 19 March 2002.

**SIGNIFICANT ANOMALIES**

None.

**MINOR ANOMALIES**

None.

**FUNNIES**

None.

**Observations:**

SRB separation from the External Tank appeared nominal.

ET separation from the Orbiter was normal. The EO-3 separation bolt appeared to be very slightly protruded.

No damage was detected on the LO2 ET/ORB umbilical disconnect, sealing surfaces, or closeout TPS. Typical ablation and divoting was noted on the vertical portion of the umbilical cable tray.

There was an approximately 20 inches by 30 inches of foam loss/erosion on the -Y thrust strut.

Small TPS blisters or shallow divots on the +Y thrust strut. Largest area near the +Y thrust strut flange.

Two small divots near the +Y thrust panel on the intertank to LH2 tank flange.

Three divots observed on the intertank-to-LH2 tank flange between the bipods. One of the divots extends into the acreage foam.

OMI-56444-OP. 150-1 Page 2 of 2

No anomalies were detected in the LO2 tank acreage. The BSM burn scars were typical. The Ogive and the nose cone appeared be in excellent condition

The ablation/erosion of LO2 feedline flange closeouts was typical. Plug pull repairs on the feedline looked good.

Armando Oliu  
NASA - KSC



```

*****
* PROGRAM PRA120 SELECTION CRITERIA
* -----
*
* RPT TYPE: IPR
*
* PR GROUP:
*
* WORK AREA CD:
*
* PR ELEM CD:
*
* STS NO: 107V
*
* Starting RPT DT: 02/08/02
* Ending RPT DT: 06/04/02
* LRU or Non-LRU: B
*
* PRACA EFF CD:
*
* EICN:
*
* RPT STATUS: OP
*
* DETECTED DURING: S6444
*
* -----
* Sorted by DETECTED DURING, PR ELEM CD, and EICN
*
*****

```

\*\*\*\*\*  
\*  
\* NO DATA FOUND ON THE DATABASE FOR THE SELECTED PARAMETERS \*  
\*  
\*\*\*\*\*

\*\*\*\*\*  
\*  
\* END OF REPORT \*  
\*

[illegible]**TASK NO./SEQ. NO.**

Sl0444-J03

Global

DEV  
NO.**SEQ/  
STEP**

## EFFECTIVITY

**QC/  
PP&C**

DATE \_\_\_\_\_

REMARKS

GC/OI

30-2

STS 109

WC  
140  
USA

FEB 28 02

EC/02

30-3

573109

WC  
140  
1154

FEB 28 02

6-28

Dev No. GC/01 DILS No. 94063(5) Page 1 of 1

TOP/WAD No. <b>S6444</b>		REV/CHG/VER. <u>102</u> <u>303</u>	<input checked="" type="checkbox"/> In Family <input type="checkbox"/> Out of Family <input checked="" type="checkbox"/> NMA	Cause Code Org (B,D,E,G,H,I,L,N,O,P,Q,S,T,V) <b>E</b>	Cause Code Reason 10-Tech Chg 20-Proc Chg 30-Auth Error 40-Rewrite <b>20</b>
First Use <input type="checkbox"/> SRB BI- <input type="checkbox"/> ET <input type="checkbox"/> GSE <input checked="" type="checkbox"/> STS-109					
Effectivity: <input type="checkbox"/> ORB /FLT <input type="checkbox"/> FRCS/POD /FLT <input type="checkbox"/> SSME /FLT					
Affected: <input type="checkbox"/> OMRS/ACOMC/OMP <input type="checkbox"/> Design Req'ts <input type="checkbox"/> Haz Step(s) <input type="checkbox"/> PPE <input checked="" type="checkbox"/> Internal Review Req.					
Contractor OPR <u>R. Seale ETM 1/11/02</u>	Contractor Test Conductor <u>G. Gross on 1/11/02</u>	Gov't OPR <u>Amundson 1/14/02</u>			
Contractor Test Project Engineer <u>W. (Walker) 1-11-02</u>	Other <u>Tom Ford 1-11-02</u>	Gov't Project Engineer <u>Jeff Sealey NTP 1/11/02</u>			
Contractor Safety	Other	Gov't Test Director or Contractor Chief TC <u>1/11/02</u>			

Global Change	
Page Number	Step Number
30-2	30-1 s/s 4
80-7	80-2 s/s 2
130-2	130-2 s/s 2

Add the following:

SPC No: \_\_\_\_\_

Disc / Frame Nos: \_\_\_\_\_

Reason: Ensure traceability and preservation of L-20 Hour, Final Inspection, and Post Launch walkdown photo's.

Originator (print) R. Seale	SPDMS ID T08011	Phone 1-3348	Organization ETM	Date 1/11/02	<input checked="" type="checkbox"/> Perm <input type="checkbox"/> Term <input type="checkbox"/> Temp-Recycle
--------------------------------	--------------------	-----------------	---------------------	-----------------	---

① Change 302 to 303  
R. Brewer ETG 2/26/02

6-2  
1/15/02

Dev No. **GC/02** DILS No. **74064(3)** Page 1 of 1

TOP/WAD No. <b>S6444</b>		REV/CHG/VER <b>J02 0</b> <b>J03</b>	<input type="checkbox"/> In Family <input checked="" type="checkbox"/> Out of Family <input checked="" type="checkbox"/> NMA	Cause Code Org (B,D,E,G,H,I,N,O,P,Q,S,T,V) <b>E</b>	Cause Code Reason 10-Tech Chg 20-Proc Chg 30-Auth Error 40-Rewrite <b>20</b>
First Use <input type="checkbox"/> SRB BI- <input type="checkbox"/> ET <input type="checkbox"/> GSE <input checked="" type="checkbox"/> STS-109		Effectivity: <input type="checkbox"/> ORB /FLT <input type="checkbox"/> FRCS/POD /FLT <input type="checkbox"/> SSME /FLT			
Affected: <input type="checkbox"/> OMRS/ACOMC/OMP <input type="checkbox"/> Design Req'ts <input type="checkbox"/> Haz Step(s) <input type="checkbox"/> PPE <input checked="" type="checkbox"/> Internal Review Req.					
Contractor OPR <b>R. Seale ETM 1/11/02</b>		Contractor Test Conductor <b>J. Jones USA ETM 1/11/02</b>		Gov't OPR <b>1/11/02</b>	
Contractor Test/Project Engineer <b>1/11/02</b>		Other <b>1/11/02</b>		Gov't Project Engineer <b>1/11/02</b>	
Contractor Safety		Other		Gov't Test Director or Contractor Chief TC <b>1/11/02</b>	

Global Change	
Page Number	Step Number
30-3	30-2
80-8	80-3
120-3	120-3
130-72	130-3

Add the following:

Forward description(s) of debris found to SFOC QC for entry into Processing Debris / FOD Database.

Reason: Ensure debris items found during walkdown are entered into appropriate Processing Debris / FOD Database.

Originator (print) <b>R. Seale</b>	SPDMS ID <b>T08011</b>	Phone <b>1-3348</b>	Organization <b>ETM</b>	Date <b>1/11/02</b>	<input checked="" type="checkbox"/> Perm <input type="checkbox"/> Temp <input type="checkbox"/> Temp-Recycle
---------------------------------------	---------------------------	------------------------	----------------------------	------------------------	---

① Change J02 to J03  
② R. Brewer ET Eng. 2/26/02

## DEVIATION INDEX

WAD NO.

☒ PERMANENT      ☐ TEMPORARY      ☐ TEMP RECYCLE

S6444 REV: J CHG:03 (OMI)

DATE/TIME: 01/25/2002 08:49:11

**TASK NO./SEQ. NO. 50**

[illegible]



## TOP/WAD Deviation

Dev No. <u>50/01</u>		DILS No. <u>94394(3)</u>		Page 1 of <u>11</u>
TOP/WAD No. <b>S6444</b>	REV/CHG/VER <u>J08</u> <u>1-15-02</u>	<input type="checkbox"/> In Family <input checked="" type="checkbox"/> Out of Family	Cause Code Org (B,D,E,G,H,L,N,O,P,Q,S,T,V) <b>E</b>	Cause Code Reason 10-Tech Chg 20-Proc Chg 30-Auth Error 40-Rewrite <b>30</b>
First Use <input type="checkbox"/> SRB BI- <input type="checkbox"/> ET <input type="checkbox"/> GSE <input checked="" type="checkbox"/> STS-109				
Effectivity: <input type="checkbox"/> ORB /FLT <input type="checkbox"/> FRCS/POD /FLT <input type="checkbox"/> SSME /FLT				
Affected: <input checked="" type="checkbox"/> OMRS/ACOMC/OMP <input type="checkbox"/> Design Req'ts <input type="checkbox"/> Haz Step(s) <input type="checkbox"/> PPE <input checked="" type="checkbox"/> Internal Review Req.				
Contractor OPR <u>R. Seale</u> <u>1/15/02</u>	Contractor Test Conductor <u>SS</u> <u>1-15-02</u>		Gov't OPR <u>PH-A2</u>	
Contractor Test Project Engineer	Other <u>SS</u> <u>1-15-02</u>		Gov't Project Engineer <u>2-28-02</u>	
Contractor Safety	Other		Gov't Test Director or Contractor Chief TC	

Page Number: 50-10 Step Number: 50-19

Add step 50-19.1 as follows:

50-19.1 CTIF ~~CRC~~ 222

Start continuous recording per Table 50-1 at pick-up of T-9 Minute count including following events:

- T-7M30S OAA retraction on camera OTV 008/108 or 042/142.
- T-3M55S Orbiter elevon movement on OTV 009/109, 054/154, 063/163, 064/164.
- T-2M30S GOX Vent Seal retraction, +Y / -Y GOX Vent Louvers, and GOX Vent Seal Footprints on OTV 013/113, 060/160, 061/161, 062/162, 068/168, and 069/169.
- T-1M00S through last view of vehicle during ascent on NASA Select (channel 179).

ETM: ME  
08Date: 3-1-02Not Performed: N/A

Reason: Ensure critical events are recorded via real-time VCR.

Originator (print) R. Seale	SPDMS ID T08011	Phone 1-3348	Organization ETM	Date 1/15/02	<input checked="" type="checkbox"/> Perm <input type="checkbox"/> Temp <input type="checkbox"/> Temp-Recycle
--------------------------------	--------------------	-----------------	---------------------	-----------------	---

☒ PERMANENT      ☐ TEMPORARY      ☐ TEMP - RECYCLE

S6444-J03

120

[illegible]





DA/Nb 120/01 1-11-02

TOP/WAD Deviation DLS 95332

WC  
140  
US/  
28 3

TOP/WAD No <b>S6444</b>		Dev No. <b>120/01</b>	DILS No. <b>94065(3)</b>	Page 1 of 1
REV/CHG/VER <b>102 ①</b> <b>303</b>		<input type="checkbox"/> In Family <input checked="" type="checkbox"/> Out of Family <input checked="" type="checkbox"/> NMA	Cause Code Org (B,D,E,G,H,L,N,O,P,Q,S,T,V) <b>E</b>	Cause Code Reason 10-Tech Chg 20-Proc Chg 30-Auth Error 40-Rewrite <b>20</b>
First Use <input type="checkbox"/> SRB BI- <input type="checkbox"/> ET <input type="checkbox"/> GSE <input checked="" type="checkbox"/> STS-109				
Effectivity: <input type="checkbox"/> ORB /FLT <input type="checkbox"/> FRCS/POD /FLT <input type="checkbox"/> SSME /FLT				
Affected: <input type="checkbox"/> OMRS/ACOMC/OMP <input type="checkbox"/> Design Req'ts <input type="checkbox"/> Haz Step(s) <input type="checkbox"/> PPE <input checked="" type="checkbox"/> Internal Review Req.				
Contractor OPR <b>R Seale</b> 1/11/02		Contractor Test Conductor <b>G Gross</b> 1/11/02		Gov't OPR <b>PHH2</b> 1-11-02
Contractor Test Project Engineer <b>W. J. (Walker)</b> 1-11-02		Other <b>Tom Ford</b> 1-11-02		Gov't Project Engineer
Contractor Safety		Other		Gov't Test Director or Contractor Chief TC <b>Jeff Paulding</b> 1/11/02

Page Number: 120-2 Step Number: 120-2

Add the following as s/s 3

3. Photograph any vehicle / facility concerns observed.

(None) 1/11/02

SPC No: N/A

Disc / Frame Nos: N/A

Reason: Ensure traceability and preservation of Post Drain walkdown photo's.

Originator (print) <b>R. Seale</b>	SPDMS ID <b>T08011</b>	Phone <b>1-3348</b>	Organization <b>ETM</b>	Date <b>1/11/02</b>	<input checked="" type="checkbox"/> Perm <input type="checkbox"/> Term <input type="checkbox"/> Temp-Recycle
---------------------------------------	---------------------------	------------------------	----------------------------	------------------------	---





TOP/WAD Deviation DLS: 95333

Wt  
141  
US.

FEB 28 '02

Dev No. <u>130/01</u>		DLS No. <u>94097(2)</u>		Page 1 of 1	
TOP/WAD No. <b>S6444</b>		REV/CHG/VER <u>J02</u> <u>J03</u>		<input checked="" type="checkbox"/> In Family <input type="checkbox"/> Out of Family <input checked="" type="checkbox"/> NMA	
Cause Code Org (B,D,E,G,H,I,L,N,O,P,Q,S,T,V) <b>E</b>		Cause Code Reason 10-Tech Chg 20-Proc Chg 30-Auth Error 40-Rewrite <b>20</b>			
First Use <input type="checkbox"/> SRB BI- <input type="checkbox"/> ET <input type="checkbox"/> GSE <input checked="" type="checkbox"/> STS-109		<input type="checkbox"/> SSME /FLT			
Effectivity: <input type="checkbox"/> ORB /FLT <input type="checkbox"/> FRCS/POD /FLT		<input type="checkbox"/> PPE			
Affected: <input type="checkbox"/> OMRS/ACOMC/OMP <input type="checkbox"/> Design Req'ts <input checked="" type="checkbox"/> Haz Step(s)		<input checked="" type="checkbox"/> Internal Review Req.			
Contractor OPR <u>R. Seale</u> <u>1/10/02</u>		Contractor Test Conductor <u>J. Gross</u> <u>1/11/02</u>		Gov't OPR <u>PH-112</u> <u>1/11/02</u>	
Contractor Test Project Engineer <u>W. J. (W. J. W. J.)</u> <u>1/11/02</u>		Other <u>SE check</u> <u>Richards</u> <u>1/10/02</u>		Gov't Project Engineer <u>Jeff Pauling</u> <u>1/11/02</u>	
Contractor Safety <u>L. M. (L. M. M. M.)</u> <u>1/16/02</u>		Other <u>SE check</u> <u>Richards</u> <u>1/10/02</u>		Gov't Test Director or Contractor Chief TC <u>Jeff Pauling</u> <u>1/11/02</u>	
<p>Page Number: 130-1 Step Number: 130-1</p> <p>Add following to list of walkdown participants in 2<sup>nd</sup> Note on pg 130-1:</p> <p>Pad Mgmt Rep (1)</p>					
<p><u>Reason:</u> Inclusion of personnel from the Pad Management Office will expedite identification and resolution of FOD and facility damage identified during the Post Launch Walkdown.</p>					
Originator (print) R. Seale		SPDMS ID T08011	Phone 1-3348	Organization ETM	Date 1/10/02
				<input checked="" type="checkbox"/> Perm <input type="checkbox"/> Temp	<input type="checkbox"/> Temp-Recycle





## TOP/WAD Deviation

2961786

Dev No. 30-01

DILS No. 95405

Page 1 of 1

TOP/WAD No.

S6444

REV/CHG/VER

J03

☒ In Family☐ Out of Family☐ NMACause Code Org  
(B,D,E,G,H,I,N,O,P,Q,S,T,V)

E

Cause Code Reason  
10-Tech Chg 20-Proc Chg  
30-Auth Error 40-Rewrite

20

First Use ☐ SRB BI-☒ ET 112☐ GSE☐ STS-Effectivity: ☐ ORB /FLT☐ FRCS/POD /FLT☐ SSME /FLTAffected: ☐ OMRS/ACOMC/OMP☐ Design Req'ts☐ Haz Step(s)☐ PPE☐ Internal Review Req.

Contractor OPR

R. Brewer 02-27-02

Contractor Test Conductor

Gov't OPR

Contractor Test Project Engineer

Other

SE Check  
G. Mark W. Johnson 02-27-02

Gov't Project Engineer

Contractor Safety

Other

Gov't Test Director or Contractor Chief TC

Page Number: 30-3 Step Number: 30-3 ✓

Add the following new step:

30-4 Perform Pre-launch walkdown, Run no. 2, per Attachment #1.

Originator (print)

R. Brewer

SPDMS ID

ZQ6345

Phone

1-4429

Organization

ETM

Date

02/27/2002

☐ Perm☒ Temp☐ Temp-RecycleFOR  
ET  
02-27

\$6444

Dev. NO. 30-01T ATTACHMENT # 1, Page 1 of 5

## OPERATION 30 Pre-launch Walkdown (Run No. 2)

Shop: SE

Cntrl Rm Console: NA

OPR: ETM

Zone: PAD

Hazard (Y/N): N

Duration (Hrs): 2.0

### WARNING

Personnel working at heights greater than 4 feet and within 6 feet of an unguarded edge shall wear a safety harness with a lanyard secured to an approved tie off point, substantial structural member (no handrails) or a properly installed life line.

### NOTE

This operation is performed at approximately L-20 hours. When this operation is performed in support of a 24 hour scrub turnaround, the preceding launch scrub post drain walkdown and this pre-launch walkdown may be performed concurrently.

Inspections may also be performed from the RSS, GO<sub>2</sub> Vent Arm (GVA), -Y OWP, or +Y OWP if still extended and accessible.

Ref: 80901019010 (LI) ET Post Build Acceptance and In-Process Rework Requirements Manual - Offsite

NASA ET Mechanical Engineer (PH-H) or designee shall function as team leader. Following personnel are optional walkdown participants.

NASA Engr	(4)
SFOC Engr	(2)
LMSSC - LSS	(1)
Boeing - LSS	(1)
SRB ELE	(1)
Thiokol - LSS	(1)

R Brewer ETM-SE 02-27-02

M Wollan 2/27/02

2-28-02  
[Stamp]

\$6444

Dev. NO. 30-01T Attachment #1, Page 2 of 5

30-1

Debris inspection team **perform** walkdown of SSV and MLP per following:

1. Team leader **verify** S6444 pre-test briefing complete.
2. **Assemble** following essential personnel  
  
NASA PH-H Engineering - 1  
SFOC ETM Engineering - 1
3. **Inspect** following areas (as a minimum) from the MLP, RSS and FSS to identify/ resolve potential debris sources.

Areas to be inspected

- A. Launch vehicle external surfaces
  - Orbiter
  - SRB's
  - External Tank
- B. MLP surfaces
  - LH and RH SRB holddown posts
  - Deck including deck bolts, fixtures, and edge gutters
  - SSME LH and RH SRB exhaust openings, and sound suppression (SS) troughs
  - TSM's and camera housings
4. Ref Table 30-1, **document** and SIM Photograph SSV and Launch PAD Configuration.

Description: Pre launch walkdown.

OMRSD S00U00.030-1

920  
WV  
45N

① SPC NO. 51154 / 51155  
Dis/Frame NO. 1-26/1-9

① R Brewer ETM-SE 02-27-02  
M Wollum 2/27/02

2/28/02  
[ET]

\$6444

Dev. NO. 30-01 T ATTACHMENT # 1, Page 3 of 5

30-2

Record all facility discrepancies in S0007. Submit copy to PAD leader and notify TBC/CTC. Verify no constraints to continue. <sup>①</sup> FORWARD DESCRIPTION OF DEB Found TO SFOC QC FOR ENTRY INTO PROCESSING DEBRIS DATA

PH-H [Signature] Date 2/28/02

ETM [Signature] Date 2-28-02

30-3

Operation - Pre-launch Walkdown complete.

① R Brewer ETM-SE 02-27-02

QM Wollem 2/27/02

2-28-02

ET  
05



\$6444

Dev. No. 30-01 T Attachment #1, Page 4 of 5

### 135 Ft Level Photos

<u>Photo</u>	<u>Camera Orientation</u>	<u>Lens</u>	<u>Notes</u>
LO <sub>2</sub> UMB	Vertical	35-70 mm	From OWP usually during T5401
LH <sub>2</sub> UMB	Vertical	35-70 mm	From OWP usually during T5401

### 215 Ft Level Photos

<u>Photo</u>	<u>Camera Orientation</u>	<u>Lens</u>	<u>Notes</u>
ET surfaces from FSS	Vertical	35-70 mm	
LH SRB Frustrum and FWD skirt	Vertical	35-70 mm	
RH SRB Frustrum and FWD skirt	Vertical	35-70 mm	
Jack Pad C/O's	Horizontal	35-70 mm	Flash needed (1 each C/O)
LO <sub>2</sub> Ogive Cable Tray	Vertical	35-70 mm	From RSS roof

### 255 Ft Level Photos

<u>Photo</u>	<u>Camera Orientation</u>	<u>Lens</u>	<u>Notes</u>
ET surfaces with GO <sub>2</sub> vent ducts in view	Vertical	35-70 mm	
GO <sub>2</sub> vent ducts	Horizontal	250 mm	

\*\*\* End of Table 30-2 Photo Requirements for SSV and Launch Pad Configuration

\*\*\* End of Operation 30 \*\*\*

R Brewer ETM-SE 02-27-02  
gm Wollam 2/27/02

2-28-02  
[Stamp]

\$6444

Dev. No. 30-017 Attachment #1, Page 5 of 5

Table 30-1 Photo Requirements for SSV and Launch Pad Configuration

Photos from MLP			
<u>Photo</u>	<u>Camera Orientation</u>	<u>Lens</u>	<u>Notes</u>
ET -Z	Vertical	28 mm	
Aft Dome	Horizontal	28 mm	
Aft Dome	Horizontal	35-70 mm	
LH SRB from North	Horizontal	35-70 mm	All water troughs in view
LH SRB from North	Vertical	35-70 mm	3-4 water troughs in view
LH SRB from East	Vertical	35-70 mm	
RH SRB from North	Horizontal	35-70 mm	All water troughs in view
RH SRB from North	Vertical	35-70 mm	3-4 water troughs in view
RH SRB from West	Vertical	35-70 mm	
SRB Heater Elec T-0	Horizontal	35-70 mm	Foam intrusion; May need flash
North HDP	Vertical	35-70 mm	Representative view
South HDP	Vertical	35-70 mm	Representative view
TSM T-0 LH <sub>2</sub>	Vertical	35-70 mm	Flash needed
TSM T-0 LO <sub>2</sub>	Vertical	35-70 mm	Flash needed
Orbiter Left & Right Wing	Vertical	35-70 mm	From below ET (1 Photo each wing)

R Brewer ETM-SE 02-27-02

M Wollam 2/27/02

2-28-02  
[Stamp]

[illegible]



2961786

## TOP/WAD Deviation

TOP/WAD No. <b>S 6444</b>		REV/CHG/VER <b>J03</b>	<input checked="" type="checkbox"/> In Family <input type="checkbox"/> Out of Family <input type="checkbox"/> NMA	Cause Code Org (B,D,E,G,H,L,N,O,P,Q,S,T,V) <b>E</b>	Cause Code Reason 10-Tech Chg 20-Proc Chg 30-Auth Error 40-Rewrite <b>20</b>		
First Use <input type="checkbox"/> SRB BI- <input checked="" type="checkbox"/> ET 112 <input type="checkbox"/> GSE <input type="checkbox"/> STS-		Effectivity: <input type="checkbox"/> ORB /FLT <input type="checkbox"/> FRCS/POD /FLT <input type="checkbox"/> SSME /FLT					
Affected: <input type="checkbox"/> OMRS/ACOMC/OMP <input type="checkbox"/> Design Req'ts <input type="checkbox"/> Haz Step(s) <input type="checkbox"/> PPE		<input type="checkbox"/> Internal Review Req.					
Contractor OPR <i>R Brewer 02-26-02</i>		Contractor Test Conductor		Gov't OPR			
Contractor Test Project Engineer		Other <i>SECHOCK 2.26.02</i>		Gov't Project Engineer			
Contractor Safety		Other		Gov't Test Director or Contractor Chief TC			
<p>Page Number: 60-6 Step Number: 60-11 Add the following new substep:</p> <p>60-11.1 At terminal count, position camera no. 10 as shown in figure no. 1. This area is the LH2 Ventline retract haunch.</p> <p>ETM <table border="1"><tr><td>ME</td></tr><tr><td>08</td></tr></table> Date <i>3-1-02</i></p>						ME	08
ME							
08							
Originator (print) R. Brewer	SPDMS ID ZQ6345	Phone 1-4429	Organization ETM-SE	Date 02/26/2002	<input type="checkbox"/> Perm <input checked="" type="checkbox"/> Temp <input type="checkbox"/> Temp-Recycle		

FORE 2-1

DMI - \$ 6444

Dev. NO. 60-01T

Page 1 of 1  
Fig 1




Figure NO. 1

L Brewer ETM-SE 02/26/02  
JBL ETM-S<sup>2</sup> 2/26/02

6-28-  
11-1

WAO NO./REVISION

56444

503

EFFECTIVITY

01/02/028/107V

PAGE

SEQ/OP-STEP

CHANGE

APPROVAL  
QE/ENG.

NONE THIS FLOW